

North Dakota Department of Transportation

Page 1 of 1

Change Order

Change Order No: 2

Project: STI-IM-1-094(014)156

County: Burleigh

For: GRADE, SURF., LIGHTING & INCIDENTALS

Contractor: NORTHERN IMPROVEMENT CO

PO BOX 1254

BISMARCK, ND

Original Contract Amount:

\$12,617,504.90

Date: 04/20/1995

Spec No	Code No	Item of Work	Unit	Orig + or - Previous Chg Quantity	+ or - Quantity	Unit Price	Increase Amount	Decrease Amount
ADDED CONTRACT ITEM								
PARTICIPATING (IM)								
408	122	testing	EA	0.00	25.00	25.00	625.00	
PARTICIPATING (IM)								
770	1176	LT STD 10FT MA 40FT MT HT	EA	0.00	3.00	1,788.38	5,365.14	
772	20	CONCRETE FOUNDATION-TRAFFIC SIGNALS	EA	22.00	-2.00	675.00		-1,350.00
772	610	TYPE IV SIGNAL STD 10FT MA	EA	1.00	-1.00	1,760.00		-1,760.00
772	2	CONCRETE FOUNDATION TWIN MA-TRAFFIC	EA	0.00	1.00	884.74	884.74	
772	623	TYPE IV SIGNAL STD 23FT MA	EA	1.00	-1.00	1,890.00		-1,890.00
Net Increase or Decrease to Date			2,249.88	Part	0.00	Non-Part	TOTALS	
							NON-PARTICIPATING	
							PARTICIPATING	
							6,874.88	-5,000.00
							6,874.88	-5,000.00

Due to This Change, the Contract Time:
NO CHANGE.

EXPLANATION OF CHANGE IN PLAN RECOMMENDED

CONTRACTOR

DATE

() Approval Recommended
PROJECT ENGINEER

() Approved
DATE

CITY/COUNTY/OTHER OFFICIAL

DATE

() Approval Recommended
DISTRICT ENGINEER

() Approved
DATE

REPRESENTING

DATE

() Approval Recommended
OFFICE OF OPERATIONS

() Approved
DATE

North Dakota Department of Transportation

Page 1 of 1

Change Order

Change Order No: 12

Project: STI-IM-1-094(014)156

County: Burleigh

For: GRADE, SURF., LIGHTING & INCIDENTALS

Contractor: NORTHERN IMPROVEMENT CO

PO BOX 1254

BISMARCK, ND

Original Contract Amount:

\$12,617,504.90

Date: 11/20/2002

Spec No	Code No	Item of Work	Unit	Orig + or - Previous Chg Quantity	+ or - Quantity	Unit Price	Increase Amount	Decrease Amount
ADDED CONTRACT ITEM								
PARTICIPATING (IM)								
770	736	Feed point type II pad mounted W/C.B.	EA	0.00	5.00	2,615.07	13,075.35	
DECREASE TO BID ITEM								
PARTICIPATING (IM)								
770	735	FEED POINT-TYPE II-PAD MOUNTED	EA	5.00	-5.00	2,030.00		-10,150.00
Net Increase or Decrease to Date			2,249.14 Part	3,160.00	Non-Part	TOTALS	13,075.35	-10,150.00
NON-PARTICIPATING								
PARTICIPATING							13,075.35	-10,150.00

Due to This Change, the Contract Time:

MAY BE REVISED IF THE WORK AFFECTS THE CONTROLLING OPERATION.

EXPLANATION OF CHANGE IN PLAN RECOMMENDED

CONTRACTOR

DATE

() Approval Recommended
PROJECT ENGINEER

() Approved
DATE

CITY/COUNTY/OTHER OFFICIAL

DATE

() Approval Recommended
DISTRICT ENGINEER

() Approved
DATE

REPRESENTING

DATE

() Approval Recommended
OFFICE OF OPERATIONS

() Approved
DATE