Project: TEU-SU-1-981(033)041
SubProject: 1 - GRADING, SURF., SIG., LIGHT. & INCIDENTALS CODE JO

Explanation of Change in Plan List «

Subproject: 1 GRADING, SURF., SIG., LIGHT. & INCIDENTALS CODE JOOO

Spec Code Description

302 100 SALVAGED BASE COURSE

Inc/Dec Amt : 15,560.272 **Qty :** 2,992.360 **Deviation %:** 210.14

Enter explanation here.

302 120 AGGREGATE BASE COURSE CL 5

Inc/Dec Amt : -23,816.730 **Qty :** -2,268.260 **Deviation %:** -25.52

408 185 HOT BITUMINOUS PAVEMENT CL 29

Inc/Dec Amt : 22,094.905 **Qty :** 797.650 **Deviation %:** 178.85

408 320 120-150 ASPHALT CEMENT

Inc/Dec Amt : 5,880.644 **Qty :** 46.970 **Deviation %:** 173.96

550 112 8IN NON-REINF CONCRETE PAVEMENT CL AE

Inc/Dec Amt : -7,925.148 **Qty :** -314.490 **Deviation %:** -7.86

Change Orders

Change Order No : 1 **Explanation on Change Order :** N

Spec Code		Description	Participating
709	102	geotextile fabric	Y

Change Order No : 2 **Explanation on Change Order :** N

Spec Code		Description	Participating
550	2040	PORTLAND CEMENT	Y
750	200	CONCRETE MEDIAN PAVING	Y

Change Order No : 3 **Explanation on Change Order :** N

Spec	Code	Description	Participating
708	2280	SEEDING-TYPE B-CL V	Y
708	2281	SEEDING-TYPE B-CL V	Y

Change Order No : 4 **Explanation on Change Order :** N

Spec	Code	Description	Participating
750	100	SIDEWALK CONCRETE	Y

Change Order No : 5 **Explanation on Change Order :** N

Spec	Code	Description	Participating
900	3	Readajust sprinkler heads	N