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North Dakota Department of Transportation

Page 1 of 1
Weekly Construction Progress Report Number 2
Week Ending 12/14/2002

Contractor: NORTHERN IMPROVEMENT CO Project:  STI-IM-1-094(014)156
Type of Work: GRADE, SURF., LIGHTING & INCIDENTALS County: Burleigh
Contract Amount: § 12,617,504.90 Work Completed: 4,307,217.58 Complete: 34.14%
Working Day Contract Completion Date Contract
Allowable Working Days: Contract Completion Date: 11/2/2003
Time Charge Started: Calendar Days From Start to Completion Date: 368
Working Days Charged This Week: Calendar Days Expired: 45 Time: 12.23%
Working Days Charged to Date: --WITH GUARANTEED WORKING DAYS--
Percent of Time Expired: Guaranteed Number of Working Days:

Time Charged Started:

Working Days Charged This Week:

Working Days Charged to Date:
Items of Work Portion of Structure % Completed % Completed % of

or Location of Work Last Report to Date Contract
General Provisions 20.15 20.15 0.56
Removals & Earthwork 267.00 267.02 8.58
Bases 4.68 4,68 12.89
Bituminous Pavements 16.31 16.31 3.53
Concrete Pavements 8.99 8.99 36.19
Structures 38.54 39.10 13.68
Drainage 3.84 3.84 4.73
Guardrail 0.08 0.08 0.53
Erosion Control 13.12 13.12 1.54
Mobilization & Traffic Control 6.90 6.90 4.83
Concrete Work 1.50 1.50 2.1
Water & Sewer 9.43 9.43 0.70
Misc. 100.00 100.00 0.04
Fencing 0.00 0.00 0.03
Signing, Lighting, Signals 4.46 4.51 8.97
900 Provisions 17.16 17.16 0.42
REMARKS
Working on many things
DBE Inc. working on sidewalks
SUN MON TUE WED THU FRI SAT

Working Days Charged This Week: 0.0 1.0 1.0 0.0 0.0 0.0 0.0
Actual Days Worked This Week: 0.0 1.0 1.0 0.0 0.0 0.0 0.0

The contractor will be allowed 7 calendar days after the last day of the week covered by this report to file a written protest if he
disagrees with the time charges. (SPEC 108.04.1)

APPROVED BY

CONSTRUCTION OFFICE (FOR CONTRACTOR])
DISTRICT OFFICE
CONTRACTOR
FILE SUBMITTED BY
~ (PROJECT MANAGER)
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North Dakota Department of Tranportation
*** Test Pile Log ***

Project No: STI-IM-1-094(014)156

Subproject7 - STRUCTURAL & INCIDENTAL CODE Y046
Material: STEEL TEST PILING HP 12 X 53
Contractor: NORTHERN IMPROVEMENT CO

Location Data:

Bridge No: 94-326.444L
103942.00

Station.

Abut./Pier No: 1
Pile No: 1

Date Driven: 12/12/2002

Start Time: 13:00
Stop Time: 15:00
Engineer: Fercho

36.00

Distance

37.01
38.01
39.01
40.01
41.01
42.01
43.01
44.01
45.01
486,01
47.01
48.01
49.01
50.01
51.01
52.01
53.01
54.01
55.01
56.01
57.01
58.01
59.01
60.01
61.01
62.01
63.01
64.01
65.01
66.01
67.01
68.01
69.01
70.01
71.01
72.01
73.01

Hammer Data:

PCN: 51

Make/No: Delmagd19-32
Rated Energy:

Wt. of Striking Parts:
Rated Stroke:
Rated Speed:

Accessory Data:

Cap Type: Steel
Cushion: Rubber

Cap Wt: 890

Adapter Wt.: 0

Total Head Wt.: 890

Observed Energy

Stroke
525 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 18150
5.00 18150
5.00 18150
5.00 18150
5.00 18150
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 16500
5.00 17325
5.00 17325
5.00 17325
5.00 18150
5.00 18150
5.00 18150
5.00 18150
5.00 18975
5.00 18975

4190

Anvil Wt.: 0
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PENETRATION DATA
Inches Penetration
Penetration

No. of
Blows

35

37
40
46
53

56
60
55

55
55
55
65
72
75
75
75
81
91
91
91
91
98
100
100
97
97
103
96
110
110
117
110
110

Design Load: 56.08
Wt. Per Lin. Ft.:

Pile Lengths

Date: 12/12/02

53.00

Page 1 of 2

Pay and Plan Length: 75.000

Length 1:

12.15
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00

50.10 Cutoff 1:
Length 2: 40.10 Cutoff 2:
Actual Length: 83.60

Per

0.357
0.343
0.343
0.324
0.300
0.261
0.226
0.222
0.214
0.200
0.218
0.218
0.218
0.218
0.218
0.185
0.167
0.160
0.160
0.160
0.148
0.132
0.132
0.132
0.132
0.122
0.120
0.120
0.124
0.124
0.117
0.125
0.109
0.109
0.103
0.109
0.109

0.40
6.20

Computed
Bearing

Value

32.81
33.69
33.69
34.88
36.58
39.68
42.89
43.31
44.14
45.72
48.10
48.10
48.10
48.10
41.07
40.59
42.58
43.37
43.37
43.37
44,84
47.04
47.04
47.04
47.04
48.42
48.79
48.79
50.64
50.64
51.79
52.84
55.56
55.56
56.76
58.09
58.09



Project No: STI-IM-1-094(014)156

Subproject7 - STRUCTURAL & INCIDENTAL CODE Y046
Material: STEEL TEST PILING HP 12 X 53
Contractor: NORTHERN IMPROVEMENT CO

Distance

Below

Bottom Observed
Footing Stroke
74.01 6.00
75.01 6.00
76.01 6.00
77.01 6.00
78.01 6.00
79.01 6.00
79.89 6.00
80.43 6.00
80.60 6.00
80.68 6.00
80.72 6.00
80.76 6.00

North Dakota Department of Tranportation
*** Test Pile Log *™™*

19800
19800
19800
19800
19800
20625
20625
20625
20625
20625
20625
20625

PCN: 51

Date: 12/12/02

PENETRATION DATA

No. of
Blows

105
120
145
165
175
215
210
130
40
20
10
10

Inches
Penetration

12.00
12.00
12.00
12.00
12.00
12.00
10.50
6.50
2.00
1.00
0.50
0.50

Penetration

Per

0.114
0.100
0.083
0.073
0.069
0.056
0.050
0.050
0.050
0.050
0.050
0.050

Page 2 of 2

Computed

Bearing
Value

59.61
62.45
66.26
68.69
69.76
76.29
78.06
78.06
78.06
78.06
78.06
78.06



North Dakota Department of Transportation

*** Log of Pile Driving*** Page; 101
Project No: STI-IM-1-094(014)156 PCN: 51 Date: 6/27/95
Subproject: 3 - DIVIDE AVE.
216 FT. OVERALL LENGTH PRESTRESSED CONC. GIRDER BRIDGE
STRUCTURAL & INCIDENTAL CODE X781
Material: STEEL PILING HP 14 X 73
Contractor: NORTHERN IMPROVEMENT CO
PILE HAMMER LOCATION
Weight/LF: 53.00 Type: Diesel Bridge No.: 161.433
Req'd Pen: 40.00 Make/Size: Delmagd19-32 Station: 20.60
Required Bearing: 70.00 Driving Head: 890 Abut./Pier No.: 5
Average Pen.: 114.40 Cap Type Steel Engineer: Fercho
Date Driven: 06/27/1995
Wt. Of Striking Parts (RAM): 4190
Final Final Inches Aver.
Pile Added Cutoff  Added Length oBS. OBS. Blows No. of Pene- Per
No. Length Length Length in Place Stroke Per Min. Energy Blows Tration Blow  Bearing
1
40.00 0.00
40.00 0.00
40.00 1.30
10.00 128.70 7.52 60 31425 10 1.750 0.175 72.3
2
40.00 0.00
40.00 0.80
40.00 1.60
0.00 117.60 7.00 60 31425 10 1.750 0.175 72.5
3
40.00 0.00
40.00 0.30
40.00 0.80
0.00 118.90 7.00 60 31425 10 1.750 0.175 724
4
40.00 0.00
40.00 0.40
40.00 5.50
0.00 114.10 7.00 60 31425 10 1.500 0.150 77.5
5
40.00 0.00
40.00 0.70
40.00 12.40
0.00 106.90 7.00 60 31425 10 1.750 0.175 724
6
40.00 0.40
40.00 0.50
40.00 18.90
0.00 100.20 7.00 60 31425 10 1.750 0.175 72.5
Totals 720.00 43.60 10.00 686.40 Average Bearing: 73.3

Pay Quantity:  686.40



North Dakota Department of Transportation

Mix Bitumen Cut-Off Report - Report Number 3 Page 1 0of 1
(Covering Period from 08:00 11/22/1995 to 21:00 11/22/1995 )
Project STI-IM-1-094(014)156 PCN: 51
Subproject 1 - GRADE, SURF. LIGHTING & INCIDENTALS

CODE J0O00
Material: 120-150 ASPHALT CEMENT
Contracto: NORTHERN IMPROVEMENT CO

Unit Weight Data @ 60 Deg F

BITUNEN IN STORAGE (Bagin this Repart) (From Refinery/Testing Lab)

Tank Hot Temp Vol Corr Gallons
No Gallons F Factor @60DegF Specific Gravity 1.0450
Ibs/gal  8.7048 (SG X 8.33)
1 6,950 300 0.9187 6,385
(Total Gals @ 60 Deg F 6,385 ) X ( 8.7048 Ibs/gal/ 2,000 ) = 27.790 tons

BITUMEN DELIVERED (This Report)
Ticket No LBS Ticket No LBS Ticket No LBS

1 35,000 2 45,000 3 56,580

4 58,320 5 35,420 6 45,690

(Total Bitumen Delivered = 276,010 LBS) /2,000 = 138.005 tons
BITUMEN IN STORAGE (End This Report)

Tank Hot Temp F Vol Corr Gallons
No Gallons Factor @60DegF
1 14,000 280 0.9253 12,954

(Total Gals @ 60 Deg F 12,954 ) X ( 8.7048 Ibs/gal/ 2,000 )= 56.380 tons

BITUMEN USED FOR OTHER THAN MIX (0) X (8.7048 Ibs/gal / 2,000) = 0.00 tons
(Tack, Fog, Non-Pay/Priv. Use, Waste, Elc)

BITUMEN USED FOR ALL MIX PRODUCED (This Report) = 109.410 tons

WET MIX PRODUCED (This Report)

(Pay Qty. 1,832.500 tons ) + ( Waste, Non-Pay/Priv. Use 42.000 tons ) = 1,874.500 tons
Average Percent Bitumen in Wet Mix = 5.84%

Waste, Non-Pay/Private Use Bitumen for Mix = 2.452 tons

Estimated Net Pay Quantity Bitumen for Mix = 106.962 tons

Remarks:



Project STI-IM-1-094(014)156

North Dakota Department of Transportation

Subproject 1 - GRADE, SURF. LIGHTING & INCIDENTALS

CODE J000

Material:  8IN NON-REINF CONCRETE PAVEMENT CL AE
Contractor: NORTHERN IMPROVEMENT CO

Fly Ash:
Cement:

Sand:
Recycled Rock:
Virgin Rock:

Recycled Sand:
new stuff:

new stuff:
Total Water:

Total Weight Per Batch:

Field Weight of Mix:
W/C Ratio:

Air Entrained:

Time Started  07:00

Daily Report of Concrete Paving - FEga Nt
PCN: 51 Date: 01/07/2003
Concrete Mix Data (Design Batch Size 1 C.F.)
1,000.00 LBS. Moisture Content
1,552.00 LBS.
1,213.00 LBS. Sand Moisture: 0.00% 0.00 LBS.
6,548.00 LBS. Recycled Rock: 0.00% 0.00 LBS.
156.00 LBS. Virgin Rock: 0.00% 0.00 LBS.
321.00 LBS. Recycled Sand: 0.00% 0.00 LBS.
654.00 LBS. new stuff: 0.00% 0.00 LBS.
545.00 LBS. new stuff: 0.00% 0.00 LBS.
25.00 LBS. Total Water in Aggregate: 0.00 LBS.
12,014.00 LBS. Water Added: 25.00 LBS.
142.00 LBS. Yield = Total Wt. / Field Wt = 84.61 C.F./BATCH
0.010 Fly Ash Content = (27 * Sacks/Batch) / Yield = 3.39 SACKS/CY.
5.80% Cement Content = (27 * Sacks/Batch) / Yield = 5.27 SACKS/C.Y.

Paving Data
Time Stopped  12:00 Actual Pouring Time in Hours 5.00

Delays (Station, Duration, Reason):

C.Y. Used: 119.00

Start Station: 251.00

Linear Feet Paved:

Plan Computed C.Y. Poured:

Actual C.Y. Poured:

Difference

Remarks:

Copies: Testing Laboratory

Contractor

C.Y. Wasted: 1.73 TotalC.Y.: 120.73

End Station: 325.00 Added Sq. YDS Paved: 0.000

Width of Paving 28.00 Feet
74.00 L.F. Square yardsPaved 230.2228Y.
57.56 C.Y. (S.Y.paved* 9.00 inches thickness / 36)

362.95 C.Y. (Number of C.Y. used * yield / 27)
-305.39 C.Y. *Overrun 0.00%  **Underrun 530.61%

* Overrrun when computed yardage exceeds actual yardage
** Underrun when actual yardage exceeds computed yardage
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Project STI-IM-1-094(014)156

North Dakota Department of Transportation
Report of Material Hauled

Haul Sheet# 1
PCN: 51

Subproject 1 - GRADE, SURF. LIGHTING & INCIDENTALS

CODE JO0O

Material Hauled: AGGREGATE BASE COURSE CL 3

Contractor: NORTHERN IMPROVEMENT CO

Subcontractor:
me 3 2 03 4 &5 B T @ ¥ oW U 12 13
126 24.10 24.00 24.40 2420 2570 24.70 2560 2310 24.80 2360 23.60 24.90 26.00
127 2360 2320 2420 24.30 2530 24.80 2500 24.30 2500 2520 24.70 24.20
19 24.20 22,90 2360 24.30 23.80 2570 24.30 24.10 2560 24.20 2540 2560 22.90
195 25.00 2430 23.10 25.00 25.30 24.20 24.90 25.30 24.40 25.20
21 25,80 25,60 24.70 23.70 24.20 24.50 23.80 23.50 25.40 23.90 23.20 24.30 24.20
24 2420 24.00 25.30 24.30 24.10 24.80 23.30 23.70 24.90
242 25.70
25 26,90 24.00 23.20 2440 25.10 2520 24.70 23.70 24.80 24.40 2510 23.10 24.20
26 2330 2370 2440 2510 2510 2440 2400 2430 2430 23.80 2330 23.20
28 2360 24.60 23.10 2260 24.10 2420 2420 24.30 24.40 2220 23.80 22.70 23.20
521 2010 2050 18.10 19.10 19.50 19.40 21.00 2240 19.90 20.70 20.80 21.60 22.50
522 23.00 19.80 19.00 18.30 21.50 20.10 20.90 20.70 19.60 20.80 25.00 20.40 19.80
523 23.80 23.90 2250 23.00 24.60 23.60 25.10 24.30 25.00 23.50 25.00 24.80 24.40
Starting Ticket: 1460068
Ending Ticket: 1460248
Missing HaulTickets after 1460168
Start End
Station Station

Mainline (1) 42000.00 42375.00 = 3,234.50 Ton
Mainline (2) 0.00 0.00 E 288.90 Ton
Remarks: no missing tickets - change in ticket books

Change Unit Haul Sheet Pay

Order Price Quantity Quantity

7.20 4981.08 245.43
Total: 4,981.08 245.43

9-7

Page 1 of 1

Date: 06/01/1995

Pit or Plant Location: Northern's plant
County: Burleigh

14 15 16 17

24.00

18

19

20

TOTAL
318.70

293.80
316.60
246.70
316.80
218.60

25.70
318.80
288.90
306.80
265.60
268.90

337.50

Haul Sheet Total: 3,523.40

Running Total: 5,226.51
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North Dakota Department of Transportation

Summary Statement of Force Account

Project Number: STI-IM-1-094(014)156 PCN: 51 Date: 01/03/2003
Subproject 1 : GRADE, SURF. LIGHTING & INCIDENTALS
CODE Jo00
Contractor. NORTHERN IMPROVEMENT CO
Subcontractor:
Force Account: 2 : Pave Guardrail Embankments
SUMMARY OF COSTS
LABOR MATERIALS EQUIPMENT
Wages H&W Material Sales Tax Equipment
Totals 258.00 85.50 4,627.00 277.62 580.00
Labor (Contractor Direct Cost) 343.50
70.00 % of Labor (SPEC 109.04A) 240.45
Total labor Costs 583.95
Materials Costs (Excluding Tax) 4,627.00
15.00 % of Materials Costs 694.05
Sales Tax 277.62
Total Materials Costs 5,598.67
Equipment Cost 580.00
Total Force Account This Summary 6,762.62
Prime Contractors Percentage 0.00
Grand Total Force Account This Summary 6,762.62
Field Engineer Date For Contractor Date
Construction Engineer Date
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North Dakota Department of Transportation

Page 1 of 1
Change Order 2
Change Order No: 2 Project: STI-IM-1-094(014)156
County: Burleigh
For: GRADE, SURF., LIGHTING & INCIDENTALS

Contractor: NORTHERN IMPROVEMENT CO

PO BOX 1254 Original Contract Amount:

BISMARCK, ND $12,617,504.90

Date: 04/20/1995
Orig + or -

Spec Code Previous Chg +or- Unit Increase Decrease
No No Item of Work Unit Quantity Quantity Price Amount Amount
ADDED CONTRACT ITEM
PARTICIPATING (IM)

408 122 testing EA 0.00 25.00 25.00 625.00
PARTICIPATING (IM)

770 1176 LT STD 10FT MA 40FT MT HT EA 0.00 3.00 1,788.38 5,365.14

772 20 CONCRETE FOUNDATION-TRAFFIC SIGNALS EA 22.00 -2.00 675.00 -1,350.00

772 610 TYPE IV SIGNAL STD 10FT MA EA 1.00 -1.00 1,760.00 -1,760.00

772 2 CONCRETE FOUNDATION TWIN MA-TRAFFIC EA 0.00 1.00 884,74 884.74

772 623 TYPE IV SIGNAL STD 23FT MA EA 1.00 -1.00 1,890.00 -1,890.00

Net Increase or Decrease to Date 2,249.88 Part 0.00 Non-Part TOTALS 6,874.88 -5,000.00
NON-PARTICIPATING
PARTICIPATING 6,874.88 -5,000.00
Due to This Change, the Contract Time:
NO CHANGE.
EXPLANATION OF CHANGE IN PLAN RECOMMENDED
CONTRACTOR DATE { ) Approval Recommended ( ) Approved
PROJECT ENGINEER DATE
CITY/COUNTY/OTHER OFFICIAL DATE ( ) Approval Recommended ( ) Approved
DISTRICT ENGINEER DATE
REPRESENTING DATE ( ) Approval Recommended ( ) Approved
OFFICE OF OPERATIONS DATE
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North Dakota Department of Transportation

Page 1 of 1
Change Order
Change Order No: 12 Project: STI-IM-1-094(014)156
County: Burleigh
For: GRADE, SURF., LIGHTING & INCIDENTALS

Contractor: NORTHERN IMPROVEMENT CO

PO BOX 1254 Original Contract Amount:

BISMARCK, ND $12,617,504.90

Date: 11/20/2002
Orig + or-

Spec Code Previous Chg +or- Unit Increase Decrease
No  No  Item of Work Unit Quantity Quantity Price A t A
ADDED CONTRACT ITEM
PARTICIPATING (IM)

770 736 Feed paint type Il pad mounted W/C B. EA 0.00 5.00 2,615.07 13,075.35
DECREASE TO BID ITEM
PARTICIPATING (IM)

770 735 FEED POINT-TYPE II-PAD MOUNTED EA 5.00 -5.00 2,030.00 -10,150.00

Net Increase or Decrease to Date 2,249.14 Part 3,160.00 Non-Part TOTALS 13,075.35 -10,150.00

NON-PARTICIPATING
PARTICIPATING 13,075.35 -10,150.00
Due to This Change, the Contract Time:
MAY BE REVISED IF THE WORK AFFECTS THE CONTROLLING OPERATION.

EXPLANATION OF CHANGE IN PLAN RECOMMENDED

CONTRACTOR DATE ( ) Approval Racommendad { ) Approved
PROJECT ENGINEER DATE

CITY/COUNTY/OTHER OFFICIAL DATE { ) Approval Recommended { ) Approved
DISTRICT ENGINEER DATE

REPRESENTING DATE { ) Approval Recommended { ) Approved
QFFICE OF OPERATIONS DATE
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Project: TEU-SU-1-981(033)041
SubProject: 1 - GRADING, SURF., SIG., LIGHT. & INCIDENTALS CODE JO

Explanation of Change in Plan List «

Subproject: 1 GRADING, SURF., SIG., LIGHT. & INCIDENTALS CODE JO0OO

Spec Code Description
302 100 SALVAGED BASE COURSE

Inc/Dec Amt: 15,560.272 Qty: 2,992.360 Deviation %: 210.14
Enter explanation here.
302 120 AGGREGATE BASE COURSE CL 5

Inc/Dec Amt: -23,816.730 Qty : -2,268.260 Deviation %: -25.52

408 185 HOT BITUMINOUS PAVEMENT CL 29
Inc/Dec Amt: 22,094.905 Qty: 797.650 Deviation %: 178.85

408 320 120-150 ASPHALT CEMENT
Inc/Dec Amt: 5,880.644 Qty: 46.970 Deviation %: 173.96

550 112 8IN NON-REINF CONCRETE PAVEMENT CL AE
Inc/Dec Amt: -7,925.148 Qty: -314.490 Deviation %: -7.86

Change Orders

Change Order No : 1 Explanation on Change Order : N

Spec Code Description Participating
709 102 geotextile fabric Y

Change Order No : 2 Explanation on Change Order : N

Spec Code Description Participating
550 2040 PORTLAND CEMENT Y
750 200 CONCRETE MEDIAN PAVING Y
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Change Order No : 3 Explanation on Change Order : N

Spec Code Description Participating
708 2280 SEEDING-TYPE B-CLV Y
708 2281 SEEDING-TYPE B-CL V 3

Change Order No : 4 Explanation on Change Order : N

Spec Code Description Participating
750 100 SIDEWALK CONCRETE Y

Change Order No : 5 Explanation on Change Order : N

Spec Code Description Participating
900 3 Readajust sprinkler heads N

9-23



7128103 North Dakota Department of Transportation

Page 1 of 1
Contract Time for Completion
Project H-3-019(010)121
Contractor HARDRIVES INC
Original Contract Cost $464,315.80 Contract Increase -$309,950.16 % of Increase  0.00%
Contract Comp. Date October 6, 2003 Time Charges Start April 8, 2003 Actual Comp. Date July 28, 2003
Working Day Contract Completion Date Contract (With Guaranteed Working Days)
Working days allowed Cal. days from start lo comp. date 182 Guaranteed working days
Extra days due to increase Extra days due to increase 1] Working days charged
Extra time for change orders Extra time for change orders 0 Working days due
Total time for completion Total time for completion 182 Revised comp. date
Working days charged Calendar days expired 112
Tolal days excess 0.0 Liquidated damages per day $ 200.00 Tolal liquidated damages _S000
Working Reason for
Rie Days Time Lost
4/8/03 1.0
4/9/03 1.0
4/10/03 1.0
4/11/03 1.0
4/12/03 1.0 saturday
4/13/03 0.0
4/14/03 0.0
4/16/03 1.0
4/17/03 1.0
4/18/03 1.0
4/19/03 1.0
4/20/03 1.0
4/21/03 1.0
4/22/03 1.0

Totals: 12.0
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North Dakota Department of Transportation
608 East Boulevard Avenue ¢ Bismarck, ND 58505-0700

Information: (701) 328-2500
FAX Mail: (701) 328-4545
TTY: (701) 328-4156

(Date)

Mr. Joe Contractor
Dry River Contracting .
1004 Hill Avenue
Anytown, ND 58000

PROJECT HEU-1-899(000)555, GRADING, WHATEVER COUNTY

You are hereby notified that the above project was completed on (DATE). The
project was inspected and accepted by (OWNER'S NAME) on (DATE).

This acceptance does not, however, waive the Owner's legal rights outlined in
Section 105.14 of the NDDOT Standard Specifications.

JOHN ENGINEER, PROJECT ENGINEER (MANAGER)

(o1 NDDOT/District
(Owner)
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North Dakota Department of Transportation
608 East Boulevard Avenue ¢ Bismarck, ND 58505-0700

Information: (701) 328-2500
FAX Mail: (701) 328-4545
TTY: (701) 328-4156

(Date)

Federal Highway Administration
PO Box 1755
Bismarck ND 58502-1755

SUBJ: PROJECT - HEU-1-989(000)555
COUNTY WHATEVER COUNTY
TYPE OF WORK  GRADING
CONTRACTOR DRY RIVER CONTRACTING

This is to certify that:

The Contractor was notified by the Project Engineer on (DATE) that this project
was completed on (DATE). On (DATE), the NDDOT reviewed the project with
(Owner's Representative and Project Engineer). The Owner has reserved their
legal rights outlined in Section 105.14 of the NDDOT Standard Specifications.

Materials were tested and accepted by the Project Engineer and assurance testing
was completed and approved by NDDOT in accordance with the NDDOT Field
Testing and Sampling Manual. Minor exceptions to this certification are explained
on the back hereof.

No significant exceptions to the plans and specifications were noted, therefore, |
recommend acceptance of this job for Federal Aid.

JOHN ENGINEER, DISTRICT ENGINEER, WHATEVER DISTRICT

att: Engr's Acceptance Ltr.

c: NDDOT Construction Div.
NDDOT Materials Div.
Political Subdivision
Project Engineer
District Mtrls. Coord.
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North Dakota ™7 e o s camrnit N Ths
Construction Automated Records System

Project: AC-HPP-55-TES-1-804({023)072 Iain Menu
SubProject: 1 - GRADING, SALVAGED BASE COURSE, HOT BITUMINOUS PAVE

Final Checklist Maintenance

Contractor: MORTHERM [MPROVEMENT CO FAR
Owner;
Original Contract Amount: §,82E,847.60
Final Gontract Amount: 0.00
Start Date: 04/17/2007
Completion Date;
% of Final Completed to Date;
Tentative Date of Final Submission:
Remarks:

Itam to be Submitted Local Agency/ Dist.  Const. Services Not Req.
Final Estimate Certified by Project Engineer B |

Final sacceptance Letter to Contractar from Project Enginear
Project Eng. Report on Materials Acceptance (SFN 10110)
Contract Time for Completion (SFM 56600

Materials File

Quantity Book

Pay Quantity Reports

Corraspondance Fila

Project Diaries

Al Field Books

Certified Payrolls

MNarrative Faport (Mot Reguired on County Jobs NDDOT Seal Coats, Contr Patch, TLO's
Statement of Materials Taken from Pits (SFN 10061)

Camplated Materials Database Inventory Record SFN 53559

Copy of Certified letter to Contractor

Haul Sheat File

Summary of Aggragate Quality Tests (SFEN 10072)
Explanation of Change in Plan

Fuel Cost adjustment Workshaet (SFN 58543)
DBE/SBE Participation Certification (SFN 14268a/b)
Haul Road Releass (SFMN 14458)

Fit Release and Receipt (SFH 14486)

T.E.R.0. Proof of Payment

&5 Built Plans - County or Complated by District

Combined Materials and Project Acceptance Letter

H H EEEEEEDERDDREN & @ @ @ @ @ @ EEE &
o o o e o o D e e [ i O O i e s

H HEEEEEEEEEE RBEEN

404 Parmit Cartification by District Enginear

UseriMancy Hormer PCH; 945
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