

PROJECT: SOIB-7-016(008)121 CO RD 5 N TO JCT 68 TYPE OF IMPROVEMENT: PREVENTIVE MAINTENANCE
 PCN: 19492 PROJECT LENGTH: 16.6728 FHWA INTERACTION: NONE
 PROJECT COMPLETE DATE: 09/23/2016 BID OPENING DATE: 11/18/2016
 TYPES OF WORK: THIN LIFT OVERLAY

EST. #	PROJECTED DAYS	PROJECTED START	ACTUAL END	PROJECTED END	SEQ #	ACTIVITY/TASK	DIVISION	NON-DOT ENTITY
0			10/08/2015	10/08/2015	3	MILESTONE COMMITTEE REVIEW 07/28/11, 08/30/12, 05/28/15	PROGRAMMING	
0				07/01/2016	20	TRAFFIC DATA 9/9/2011 1ST	PLANNING & PROGRAMMING	
0				08/01/2016	130	FIELD REVIEW	DESIGN	CONSULTANT
0		11/05/2015	05/01/2016	305	ENVIRONMENTAL CHECK LIST	WILLISTON DISTRICT		
0			06/21/2016	330	ASSIGN PROJECT DESIGNER 8/2/2011 1ST	DESIGN	CONSULTANT	
0			08/23/2016	820	PLANS IN HAND FIELD INSPECTION	DESIGN	CONSULTANT	
0			09/07/2016	825	PLAN DELIVERY TO DESIGN DIV	DESIGN	CONSULTANT	
0			09/23/2016	828	PLAN COMPLETION DATE	DESIGN	CONSULTANT	
0			09/23/2016	870	PROJECT COMPLETION	DESIGN	CONSULTANT	
0			11/08/2016	890	PRECONSTRUCTION COST HISTORY	PROGRAMMING		