

PROJECT: UGP-5-094(134)905 VILLARD ST - STATE AVE TO 10TH AVE ETYPE OF IMPROVEMENT: ROADSIDE IMPROVEMENTS  
 PCN: 22275 PROJECT LENGTH: 1.9909 FHWA INTERACTION: NONE  
 PROJECT COMPLETE DATE: 08/16/2019 BID OPENING DATE: 10/11/2019  
 TYPES OF WORK: LIGHTING SIGNALS

EST. #	PROJECTED DAYS	PROJECTED START	ACTUAL END	PROJECTED END	SEQ #	ACTIVITY/TASK	DIVISION	NON-DOT ENTITY
0			08/16/2018	08/16/2018	3	MILESTONE COMMITTEE REVIEW	PROGRAMMING	
0				10/01/2018	20	TRAFFIC DATA	PLANNING & PROGRAMMING	
0				11/14/2018	130	FIELD REVIEW	LOCAL GOVERNMENT	CONSULTANT
0				02/15/2019	205	PUBLIC INPUT MEETING	LOCAL GOVERNMENT	CONSULTANT
0				01/15/2019	250	TRAFFIC OPERATIONS	PROGRAMMING	CONSULTANT
0				03/01/2019	282	SECTION 106 COMPLIANCE(CULTURAL RESOURC	ETS	CONSULTANT
0				03/01/2019	303	DRAFT PROGRAMMATIC CATEX	LOCAL GOVERNMENT	CONSULTANT
0				04/01/2019	313	PROGRAMMATIC CATEX	LOCAL GOVERNMENT	CONSULTANT
0				08/16/2018	330	ASSIGN PROJECT DESIGNER	DESIGN	CONSULTANT
0				02/01/2019	503	GROUND SURVEY	DESIGN	CONSULTANT
0				02/01/2019	515	SURVEY TRANSMITTAL	DESIGN	
0				02/07/2019	550	PRELIMINARY UTILITY COORDINATION	LOCAL GOVERNMENT	CONSULTANT
0				04/15/2019	551	PRELIMINARY UTILITY ENGINEERING	LOCAL GOVERNMENT	CONSULTANT
0				03/01/2019	655	DESIGN RIGHT OF WAY LIMITS ORDER TITLE INFO BY 1/15/19.	LOCAL GOVERNMENT	CONSULTANT
0				03/01/2019	660	ABSTRACTS/TITLE INFORMATION	ETS	CONSULTANT
0				04/01/2019	671	RIGHT OF WAY PLATS PRELIMINARY TO ETS	DESIGN	CONSULTANT
0				04/15/2019	700	RIGHT OF WAY AUTHORIZATION	ETS	
0				05/15/2019	705	RIGHT OF WAY COST	ETS	
0				05/15/2019	715	APPRAISAL	ETS	CONSULTANT
0				07/16/2019	820	PLANS IN HAND FIELD INSPECTION	LOCAL GOVERNMENT	CONSULTANT
0				07/16/2019	821	ITS CHECKLIST	MAINTENANCE & ENGINEERING	CONSULTANT
0				08/01/2019	825	PLAN DELIVERY TO DESIGN DIV	LOCAL GOVERNMENT	CONSULTANT
0				08/16/2019	828	PLAN COMPLETION DATE	LOCAL GOVERNMENT	CONSULTANT
0				08/16/2019	829	RIGHT OF WAY PLATS FINAL	DESIGN	CONSULTANT
0				05/01/2019	830	UTILITY CONFLICT PLANS	DESIGN	CONSULTANT
0				08/16/2019	865	ACQUISITION	ETS	CONSULTANT
0				08/16/2019	870	PROJECT COMPLETION	LOCAL GOVERNMENT	CONSULTANT
0				11/19/2019	891	RIGHT OF WAY PLATS RECORDED	ETS	
0				07/16/2019	893	CPM INFO TO LOCAL GOVT	LOCAL GOVERNMENT	CONSULTANT
0				09/01/2019	895	COST MAINTENANCE AGREEMENT	LOCAL GOVERNMENT	