

## Table of Contents

### SECTION 1 CONSTRUCTION ADMINISTRATION

RESPONSIBLE CHARGE	2
MANUALS AND DOCUMENTS FOR CONSTRUCTION OVERSIGHT	4
DISTRICT AND CENTRAL OFFICE ADDRESSES AND PHONE NUMBERS	5
CONSTRUCTION PROJECT FILING SYSTEM	6
EEO, DBE AND LABOR COMPLIANCE INFORMATION	7
VEHICLE OPERATION EXPENSES	7
FIELD OFFICE INTERNET ACCESS & TELEPHONE SERVICE	8
OFFICE RENTAL, TELEPHONE, UTILITIES	8
HARDWARE, LUMBER AND OTHER MISCELLANEOUS ITEMS	8
SUBCONTRACTING	9
CONTRACTOR'S PAYROLLS	11

### SECTION 2 CARS SETUP

CARS PROCEDURES	2
CARS/FILENET FILE STORAGE	8
FINAL RECORDS	13
CARE OF COMPUTER EQUIPMENT	13
REPAIRS AND OTHER PROBLEMS	13

### SECTION 3 PROJECT START/DIARY/PROGRESS REPORT

CONSTRUCTION STATUS	2
PRECONSTRUCTION CONFERENCE	3
WEEKLY PROGRESS REPORTS	9
CONSTRUCTION PROJECT ROAD CONDITIONS REPORTING	12
TRACKING PROJECT PERMITS IN CARS	12
VERTICAL CLEARANCE CHANGE RECORDS	13
EXAMPLE PRECONSTRUCTION CONFERENCE AGENDA	15

### SECTION 4 PAY QUANTITIES

PAY QUANTITIES	3
DOCUMENTATION GUIDELINES FOR SELECTED ITEMS	5
METHODS OF MEASUREMENTS	8
STOCKPILES AND INVOICED ITEMS	10
ITEMS DOCUMENTED IN CARS REPORTS	12
SAMPLE LETTER OF PRODUCTION COSTS	20

## SECTION 5 CONTRACT CHANGES/ESTIMATES

CHANGE ORDERS	3
CONTRACT ADJUSTMENTS	11
PROGRESSIVE ESTIMATES	15
EXTENSION PROJECTS	19
FORCE ACCOUNT	19

## SECTION 6 QUANTITY BOOKS/REPORTS

SPREADSHEET	2
QUANTITY BOOK	2
REPORTS	3

## SECTION 7 FINAL RECORDS

FINALS	2
FINAL PAPERWORK	2
FINAL ACCEPTANCE	12
EXAMPLE FINAL ACCEPTANCE LETTER	14
EXAMPLE COMBINED PROJECT/MATERIALS ACCEPTANCE LETTER	15

## SECTION 8 NOI/CLAIMS

NOTICE OF INTENT TO FILE A CLAIM/CONTRACTOR CLAIMS	3
GETTING STARTED	3
NOTICE OF INTENT	6
CREATING AN NOI OR CLAIM IN CARS	9
CLAIMS	24
LIST OF CLASSIFICATIONS OF CONSTRUCTION CLAIMS	27
TRACKING CLAIMS IN CARS	29
REPORTS	34