



MEMORIAL HIGHWAY CONSTRUCTION NEWSLETTER

Supporting Local - Keeping Safe - Staying Informed

Memorial Highway Winter Preparation Plan

NDDOT and Reede Construction, in collaboration with the City of Mandan are working to prepare the construction area for the changing season. Construction will continue as long as weather allows. While work will pause on this two-year project until conditions allow construction to resume in the spring, our shared priority is to keep the area safe, accessible, and functional for the traveling public and nearby businesses.

With winter approaching, Reede Construction asked NDDOT to prioritize where crews should focus their efforts. Under this agreement, Reede Construction committed to completing the key areas shown in the numbered graphic, which outlines the work scheduled for completion before winter. Find a detailed map on the NDDOT website.

1. Mainline Corridor: Construct a paved three-lane section on the south side of the project, including two travel lanes and a shared center turn lane.

2. North Side Business Approaches: North side approaches will be paved with temporary hard surfacing.

3. South Side Business Approaches: All business approaches on the south side will be paved at their final design locations.

NOVEMBER 6, 2025

4. 40th Avenue SE Intersection: Pave the new alignment from Memorial Highway to the existing tie-in point to the south with concrete, including curb and gutter and underdrains. Grade and pave the north side of the intersection with temporary hard surfacing and install either permanent traffic signals or temporary span-wire signals.

5. 43rd Avenue SE: Complete paving with either permanent concrete pavement or temporary hard surfacing.

6. 46th Avenue SE Intersection: Complete all underground utilities and hard surfacing of the full intersection, including the I-194/Bismarck Expressway ramp.



Reach us at **701-667-1033** or scan the QR code to email us.

<https://bit.ly/MemorialHighwayContactForm>

