



MEMORIAL HIGHWAY CONSTRUCTION NEWSLETTER

Supporting Local - Keeping Safe - Staying Informed

Project Update

This week on Memorial Highway:

- 40th Avenue SE Closure Continues – Crews are focusing their efforts on completing the work at 40th Avenue SE, which includes storm sewer, sanitary, water, and roadway improvements. The closure began on October 1 and is still on track to open after three weeks.
- 43rd Avenue – Concrete, curb, and gutter work is progressing. Crews are preparing to pour additional sections and complete approach work for several nearby businesses.
- Sanitary Sewer Work – Underground utility crews are installing new sanitary lines and manholes near 40th Avenue. Dewatering operations continue to keep work areas accessible.



Business Access

Although access directly from Memorial Highway to 40th Avenue South is closed, all businesses in the area remain open and accessible.

You can reach them by using 19th Street SE or 21st Street SE and traveling north on 40th Avenue South.

Businesses accessible via this route include:

- D&S Auto and Trailer Sales
- Kist Livestock
- Bobcat
- Midway Machining
- Builders FirstSource

OCTOBER 10, 2025



Project Timeline: Continued Coordination

NDDOT Director Ron Henke and Reede Construction CEO Nathan Reede met again on Monday, Oct. 6, to review the project's current status and next steps.

Reede Construction provided an updated timeline for several key milestones this fall:

- Southside storm sewer line in by Oct. 20
- Southside hard surfacing complete by Oct. 31
- Five lanes of hard surfacing by Nov. 23

To help keep the project on track, Reede Construction will be bringing in a fifth underground crew on Oct. 14.

NDDOT will continue monitoring progress closely while Reede Construction remains committed to moving the project forward.



Reach us at **701-667-1033** or
scan the **QR code** to email us.

<https://bit.ly/MemorialHighwayContactForm>