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                                              ACTIVITIES FOR PCN: 22255                                     REQUESTED BY: MICJOH1

PROJECT: SOIB-7-002(171)020              US 2/26TH ST/2ND AVE                TYPE OF IMPROVEMENT:  ENVIRONMENTAL ONLY
PCN: 22255     PROJECT LENGTH:   0.0000    FHWA INTERACTION: NONE
PROJECT COMPLETE DATE: 09/01/2020    BID OPENING DATE: 11/13/2020
TYPES OF WORK:  INTERSECTION IMPROVEMENTS

EST. #  PROJECTED    ACTUAL   PROJECTED  SEQ
DAYS      START       END        END      #        ACTIVITY/TASK                            DIVISION                  NON-DOT ENTITY
    0              08/02/2018 08/02/2018   3 MILESTONE COMMITTEE REVIEW              PROGRAMMING

    0                         10/01/2018  20 TRAFFIC DATA                            PLANNING & PROGRAMMING

    0                         11/01/2018  60 DISTRICT TO GET CORE SAMPLE             WILLISTON DISTRICT

    0                         12/01/2018  70 MILESTONE CORE ANALYSIS                 MATERIALS & RESEARCH

    0                         10/01/2018 115 PAVEMENT CONDITION INFORMATION          PLANNING & PROGRAMMING

    0                         11/07/2018 130 FIELD REVIEW                            LOCAL GOVERNMENT          CONSULTANT

    0                         12/07/2018 145 BRIDGE PRELIMINARY CONCEPT              BRIDGE

    0                         12/07/2018 160 SOLICITATION OF VIEWS                   LOCAL GOVERNMENT          CONSULTANT

    0                         03/01/2019 190 MANAGEMENT PRESENTATION                 LOCAL GOVERNMENT          CONSULTANT

    0                         04/01/2019 205 PUBLIC INPUT MEETING                    LOCAL GOVERNMENT          CONSULTANT

    0                         02/01/2019 250 TRAFFIC OPERATIONS                      PROGRAMMING               CONSULTANT

    0                         09/09/2018 267 PAVEMENT DESIGN                         MATERIALS & RESEARCH
                                        DESIGNER: SEAN BAEK

    0                         06/01/2019 271 WETLAND DELINEATION-FIELD               ETS                       CONSULTANT

    0                         07/01/2019 273 WETLAND JURISDICTIONAL REQUEST          ETS

    0                         08/01/2019 274 JURISDICTIONAL DETERMINATION            ETS

    0                         10/01/2019 282 SECTION 106 COMPLIANCE(CULTURAL RESOURC ETS                       CONSULTANT

    0                         06/01/2019 289 ENDANGERED SPECIES ACT CONSULTATION     LOCAL GOVERNMENT          CONSULTANT

    0                         06/01/2019 298 NOISE ANALYSIS                          ETS                       CONSULTANT

    0                         07/01/2019 304 DRAFT DOCUMENTED CATEX                  LOCAL GOVERNMENT          CONSULTANT

    0                         08/01/2019 314 DOCUMENTED CATEX                        LOCAL GOVERNMENT          CONSULTANT

    0                         09/01/2019 320 CATEGORICAL EXCLUSION                   ETS

    0                         08/02/2018 330 ASSIGN PROJECT DESIGNER                 DESIGN                    CONSULTANT

    0                         06/01/2019 503 GROUND SURVEY                           DESIGN                    CONSULTANT
                                        LIDAR ACCEPTABLE

    0                         06/01/2019 515 SURVEY TRANSMITTAL                      DESIGN

    0                         12/07/2018 550 PRELIMINARY ENGINEERING (PE) AGREEMENT  LOCAL GOVERNMENT

    0                         05/01/2019 550 PRELIMINARY UTILITY COORDINATION        LOCAL GOVERNMENT          CONSULTANT

    0                         01/08/2020 551 PRELIMINARY UTILITY ENGINEERING         LOCAL GOVERNMENT          CONSULTANT

    0                         04/01/2020 561 STRUCTURE HYDRAULICS                    BRIDGE                    CONSULTANT

    0                         05/01/2020 562 ROADWAY HYDRAULICS                      BRIDGE                    CONSULTANT

    0                         10/20/2019 565 LINEAR SOIL SURVEY                      MATERIALS & RESEARCH

    0                         06/01/2020 610 BRIDGE DESIGN                           BRIDGE                    CONSULTANT

    0                         07/01/2020 620 BRIDGE PLAN PREPARATION                 BRIDGE                    CONSULTANT

    0                         10/20/2019 625 HBP MIX RECOMMENDATIONS                 MATERIALS & RESEARCH
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    0                         08/15/2019 655 DESIGN RIGHT OF WAY LIMITS              LOCAL GOVERNMENT          CONSULTANT

    0                         08/15/2019 660 ABSTRACTS/TITLE INFORMATION             ETS                       CONSULTANT

    0                         10/01/2019 671 RIGHT OF WAY PLATS PRELIMINARY TO ETS   DESIGN                    CONSULTANT

    0                         09/15/2019 700 RIGHT OF WAY AUTHORIZATION              ETS

    0                         01/01/2020 715 APPRAISAL                               ETS                       CONSULTANT

    0                         06/01/2020 751 SECTION 404 AND WETLAND INFORMATION     LOCAL GOVERNMENT          CONSULTANT

    0                         08/15/2020 754 SECTION 404 PERMIT                      ETS

    0                         04/01/2020 759 FLOODWAY AUTHORIZATION REQUEST          LOCAL GOVERNMENT          CONSULTANT

    0                         06/01/2020 760 FLOODWAY AUTHORIZATION                  ETS

    0                         06/01/2020 761 FLOOD PLAIN PERMIT APPLICATION          LOCAL GOVERNMENT          CONSULTANT

    0                         08/15/2020 762 FLOOD PLAIN PERMIT                      ETS

    0                         08/01/2020 820 PLANS IN HAND FIELD INSPECTION          LOCAL GOVERNMENT          CONSULTANT

    0                         08/01/2020 821 ITS CHECKLIST                           MAINTENANCE & ENGINEERING CONSULTANT

    0                         08/15/2020 825 PLAN DELIVERY TO DESIGN DIV             LOCAL GOVERNMENT          CONSULTANT

    0                         09/01/2020 828 PLAN COMPLETION DATE                    LOCAL GOVERNMENT          CONSULTANT

    0                         09/01/2020 829 RIGHT OF WAY PLATS FINAL                LOCAL GOVERNMENT          CONSULTANT

    0                         05/01/2020 830 UTILITY CONFLICT PLANS                  DESIGN                    CONSULTANT

    0                         09/01/2020 865 ACQUISITION                             ETS                       CONSULTANT

    0                         09/01/2020 870 PROJECT COMPLETION                      LOCAL GOVERNMENT          CONSULTANT

    0                         09/01/2020 870 RELOCATION ASSISTANCE                   ETS

    0                         11/13/2020 891 RIGHT OF WAY PLATS RECORDED             LOCAL GOVERNMENT

    0                         08/01/2020 893 CPM INFO TO LOCAL GOVT                  LOCAL GOVERNMENT          CONSULTANT

    0                         10/01/2020 895 COST MAINTENANCE AGREEMENT              LOCAL GOVERNMENT


