
09/25/2015                                  NDDOT RIMS HIGHWAY PROJECTS - MILESTONE                      DT3-252-AA       PAGE     1

                                              ACTIVITIES FOR PCN: 20600                                     REQUESTED BY: MICJOH1

PROJECT: NHU-4-083(128)197               US 83-URBAN LIMITS N TO 20TH AV SW  TYPE OF IMPROVEMENT:  PREVENTIVE MAINTENANCE

PCN: 20600     PROJECT LENGTH:   1.4752    FHWA INTERACTION: LIMIT
PROJECT COMPLETE DATE: 03/18/2016    BID OPENING DATE: 05/13/2016

TYPES OF WORK:  MILL AND OVERLAY 2" MAX           APPROACH SLAB REPAIR              DECK OVERLAY

EST. #  PROJECTED    ACTUAL   PROJECTED  SEQ

DAYS      START       END        END      #        ACTIVITY/TASK                            DIVISION                  NON-DOT ENTITY
    0              09/24/2015 09/24/2015   3 MILESTONE COMMITTEE REVIEW              PROGRAMMING

    0                         12/01/2015  20 TRAFFIC DATA                            PLANNING & PROGRAMMING

    0                         12/23/2015 130 FIELD REVIEW                            LOCAL GOVERNMENT          CONSULTANT

    0                         01/15/2016 145 BRIDGE PRELIMINARY CONCEPT              BRIDGE

    0                         02/01/2016 305 ENVIRONMENTAL CHECK LIST                LOCAL GOVERNMENT          CONSULTANT

    0                         02/01/2016 306 ECL DECISION DOCUMENT                   LOCAL GOVERNMENT          CONSULTANT

    0                         09/24/2015 330 ASSIGN PROJECT DESIGNER                 DESIGN                    CONSULTANT

    0                         01/01/2016 550 PRELIMINARY ENGINEERING (PE) AGREEMENT  LOCAL GOVERNMENT

    0                         02/01/2016 610 BRIDGE DESIGN                           BRIDGE

    0                         02/15/2016 620 BRIDGE PLAN PREPARATION                 BRIDGE

    0                         02/21/2016 820 PLANS IN HAND FIELD INSPECTION          LOCAL GOVERNMENT          CONSULTANT

    0                         03/04/2016 825 PLAN DELIVERY TO DESIGN DIV             LOCAL GOVERNMENT          CONSULTANT

    0                         03/18/2016 828 PLAN COMPLETION DATE                    LOCAL GOVERNMENT          CONSULTANT

    0                         05/13/2016 890 PRECONSTRUCTION COST HISTORY            PROGRAMMING

    0                         02/21/2016 893 CPM INFO TO LOCAL GOVT                  LOCAL GOVERNMENT          CONSULTANT

    0                         04/15/2016 895 COST MAINTENANCE AGREEMENT              LOCAL GOVERNMENT


