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COORDINATION

Consultant

• KLJ – Kadrmas, Lee, & Jackson

Canadian Agencies

• CBSA – Canadian Border Services Agency

• MIT – Manitoba Infrastructure and 
Transportation

• PWGSC – Public Works and Government 
Services Canada

United States Agencies & Stakeholders

• CBP – US Customs and Border Protection

• DFA – Duty Free America

• FHWA- Federal Highway Administration

• GSA – General Services Administration

• USACE – U.S. Army Corps of Engineers

• USDOS – U.S. Department of State



ENVIRONMENTAL PHASE

• Project environmental document started as a Documented Catex

• Presidential Permit was needed from the United States Department of State (USDOS) since 
we were penetrating the border at a new location

• After discussion with USDOS environmental document switched to an environmental 
assessment (EA)

• EA signed February of 2016

• FONSI received April of 2016



PRESIDENTIAL PERMIT

• Required Permit from U.S. Department of State since we substantially modified an existing 
border crossing

• Long Process (1.5 years once submitted)

• Submitted permit application May of 2016

– EA

– FONSI

• Federal Agency Review Period on Federal Registry



SECTION 508 COMPLIANCE



RECEIVED PRESIDENTIAL PERMIT 
OCTOBER OF 2017



UNIQUE DESIGN CHALLENGES
PRE-PROJECT



FINAL DESIGN





OTHER PROJECT COMPONENTS

Highway Advisory Radio

High Mast Lighting

FAST



OTHER PROJECT COMPONENTS – ELECTRONIC PLAQUES



RIGHT OF WAY
• Permanent Acquisition

– BNSF railroad

– Private landowner

• Temporary Easement
from GSA

• Working on Transferring 
land to GSA 

– Land in the new 
median (can be seen 
highlighted on picture)



Questions?

Justin Schlosser, P.E.
NDDOT – Design Division
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