MEMORANDUM -

TO: Bob Fode — Office of Project Development Director
FROM: Paul Benning — Local Government Engineer 96
DATE: June 6, 2016

SUBJECT: Request for Decision on Project Development Activities

Project: NH-2-020(019)000, PCN 21645 — Jamestown, 2018 ADA Curb Ramps (ND Highway 20 from
1** Avenue N to 12" Avenue NE)

Length: 1.000 Mile
Classification: ND Highway 20 — Principal Arterial, District Corridor

Cost Participation: Primary Regional — 80.93% Federal, 19.07% State, 0% Local

Funding: $500,000 Total
$404,650 Federal
$95,350 State
SO Local

Proposed STIP Info:

Proposed Improvement: Intersection Improvements
Bid Date: November 17, 2017
Construction Year: 2018

Purpose and Need Statement:

To upgrade the sidewalks and intersections along ND Highway 20 to ADA complaint standards.

Proposed Improvements:

The project will upgrade the ADA ramps along ND Highway 20 from 1% Avenue N to 12 Avenue NE.
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Decision Requested:

Would the NDDOT Office of Project Development like to prepare the environmental document and
design for this project, or would you recommend that a consultant be hired to do this work?

NDDQOT Office of Project Development will do this work

* If it is a Consultant, which of the following items should be included in their contract?

A consultant should be hired to do this work *

Consultant NDDOT N/A

o Environmental Document gl [ ([
o Survey rd O O
o Cultural Resources/Delineation rdl O |
o Wetland Delineation Ol 0 e
o Bridge Preliminary Concept O O X
o Materials and Research O] O &
o Borrow O O &
o Hydraulic Report O | IE’/'
o Roadway Design E/ J ]
o Right of Way

= Title Information vd O O

* Plats g O O

= Appraisals v Ol O

= Acquisition 4™ U O

* Relocation O td v )

*  Borrow O O @//
o Environmental

= Mitigation O O L

=  Permit Application(s) O O P
o Bridge Design O O X
o Materials and Research U O &
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o Roadway Hydraulics

o Bridge Hydraulics
Comments:
%O)b—{'tfa-e 9 unlb
Bob Fode — Office of Project Development Date



