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IV-05.01 Railroad Structures 
 
Generally the Construction and Maintenance Agreements of grade separations between the North 
Dakota Department of Transportation (NDDOT) and the Railroad and the City, in some cases, 
involves various divisions within NDDOT, the responsibilities regarding these agreements will 
be as follows: 
 
1. Communication with the Railroad as to the location of the bridge, the vertical and 

horizontal clearances, locations of piers and abutments will be the responsibility of the 
Bridge Division with concurrence of the Design Division. 

 
2. After the clearances and span arrangements have been approved by the Railroad, Bridge 

Division will notify Design Division.  The respective Design Section will supply the right 
of way limits to the Right-of-Way Section. 

 
3. The Bridge Division will prepare the Construction and Maintenance Agreement and 

submit to the Railroad along with Exhibit C (Nondiscrimination Provisions). 
 
4. The Right-of-Way Section in Design will negotiate with the Railroad for necessary right 

of way (Exhibit A). 
 
5. The Railroad will execute the agreement and return it to the Bridge Division along with 

Exhibit A, Exhibit B (cost estimate for work to be done by the Railroad), Exhibit C and 
Exhibit D (flagging requirements and costs). 

 
6. Bridge Division will have the agreement approved by Legal and signed by the parties 

involved: 
 
7. Progressive billings will be sent from the Railroad to the Bridge Division. 
 
8. The Bridge Division will submit the bill to the appropriate district for review and 

concurrence.  Upon District approval, Bridge will prepare the progressive estimate. 
 
9. The Right-of-Way Section will be responsible for the payment of right of way. 
 
10. Once the project is completed, the District will make a final inspection with the railroad 

and advise Construction and the local road authority. 
 
11. Construction will process formal acceptance with the Railroad.  Copies sent to FHWA, 

Bridge, Design, Finance, District, and the local road authority. 
 
12. Upon receipt of the final bill and acceptance from Construction, the Bridge Division will 

prepare the final progress payment less one percent retainage and request an audit of the 
Railroad.  
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13. Upon receipt of the final audit report, Bridge Division will process the final estimate of 

payment. 
 
 
 
 


