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The Americans with Disabilities Act (ADA) of 1990 is companion civil rights legislation 
with the Civil Rights Act of 1964 and Section 504 of the Rehabilitation Act of 1973 that 
prohibits discrimination against people with disabilities. ADA implementing regulations 
for Title II of the act prohibit discrimination in the provision of services, programs, and 
activities by state and local governments such that, “….No qualified individual with a 
disability shall, on the basis of disability, be excluded from participation in or be denied 
the benefits of the services, programs, or activities of a public entity, or be subjected to 
discrimination by any public entity.” 28 CFR §35.130(a). 

The Americans with Disabilities Act requires public agencies with more than 50 
employees to create and maintain a transition plan. The transition plan must set forth the 
steps necessary to achieve program accessibility and… 
28 CFR §35.150 

• Identify physical obstacles in the public entity’s facilities that limit accessibility. 
• Describe the methods that will be used to make the facilities accessible. 
• Specify the schedule for taking the steps necessary to achieve compliance. 
• Indicate the official responsible for implementation of the plan. 

1.02 Transition Plan Management 

The NDDOT transition plan is a living document that will receive routine updates. The 
transition plan may be altered at the discretion of NDDOT based on changes in guidance 
from the United States Access Board, Federal policy, and NDDOT policy. The NDDOT 
Transition Plan is available for continual public inspection through the NDDOT website at: 
h t t p s : / / w w w . d o t . n d . g o v / s i t e s / w w w / f i l e s / d o c u m e n t s / c i v i l -
r i g h t s / 2 0 2 4 - U p d a t e N D D O T - A D A - T r a n s i t i o n - P l a n . p d f    

1.03 Program Staffing 

A public entity that employs 50 or more persons shall designate at least one employee to 
coordinate its efforts to comply with and carry out its responsibilities related to ADA, 
including any investigation of any complaint communicated to it alleging its 
noncompliance or prohibited actions. The public entity shall make available to all 
interested individuals the name, office address, and telephone number of the employee 
or employees designated. 28 CFR §35.107(a). 

Managing and implementing the NDDOT ADA Transition Plan requires a multidisciplinary 
approach including project development, planning, technical support, and oversight. 
These responsibilities will be managed by the ADA Coordinator with support from 
multidisciplinary support persons: 

https://www.dot.nd.gov/sites/www/files/documents/civil-rights/2024-UpdateNDDOT-ADA-Transition-Plan.pdf
https://www.dot.nd.gov/sites/www/files/documents/civil-rights/2024-UpdateNDDOT-ADA-Transition-Plan.pdf
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ADA Coordinator 
a. Public Rights of Way Support Person 
b. Building and Related Site Elements Support Person 
c. Communications Support Person 
d. Transit Support Person 
Please see Appendix A for contact information on the ADA Coordinator and related 
Support Persons. 

1.04 ADA Related Complaints 

As the Americans with Disabilities Act is companion civil rights legislation with the Civil 
Rights Act of 1964, all disability related complaints will follow the complaint procedures 
and forms as outlined in the NDDOT Title VI and Nondiscrimination Program. The Title VI 
and Nondiscrimination Program procedures and complaint forms can be found on the 
NDDOT website at: Title VI/Nondiscrimination and ADA | NDDOT 

Complaints about violations of ADA by units of State and Local Government may also be filed 
directly with U.S. Department of Justice: http://www.ada.gov/filing_complaint.htm 

For assistance, please call the toll-free ADA Information Line at 800-514-0301 (voice) or at 
800-514-0383 (TTY), or go to: http://www.ada.gov/ . 

1.05 Monitoring Sub-Recipients 

Guidance for monitoring sub recipients per ADA/504 is contained within the NDDOT Title 
VI and Nondiscrimination Program. 

1.06 Undue Burden 

If for any reason any improvement or modification to services, programs, activities, or 
facilities is determined an undue financial or administrative burden to comply with 
accessibility standards or ADA, a report detailing the elements including cost estimates 
based on agency budget will be provided. Consideration of all reasonable alternates 
must be exhausted and the report must be kept on file. 

1.07 Compilation of the ADA Transition Plan 

There are four major accessibility reporting areas for the transition plan. Each of these 
areas is unique and follows different accessibility criteria and guidelines; therefore, each of 
these areas has a different plan which is set forth in the following sections of this 
document: 

• Section 2 – Public Rights of Way 

• Section 3 – Building and Related Site Elements 

https://www.dot.nd.gov/about-nddot/civil-rights/title-vinondiscrimination-and-ada
http://www.dot.nd.gov/divisions/civilrights/titlevi.htm
http://www.ada.gov/filing_complaint.htm
http://www.ada.gov/filing_complaint.htm
http://www.ada.gov/
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• Section 4 – Communications 

• Section 5 – Transit 

The public right of way is a complex space serving multiple users and functions. The 
public right of way includes numerous pedestrian facilities such as sidewalks, crosswalks, 
curb ramps, signals, benches, and other landscaping. Designing and constructing 
pedestrian facilities in the public right of way that are not usable by people with 
disabilities may constitute discrimination. Section 504 of the Rehabilitation Act of 1973 
(504) includes similar prohibitions in the conduct of federally funded programs. 

Each facility or part of a facility constructed shall be designed and constructed such that 
the facility is readily accessible to and usable by people with disabilities. Each facility or 
part of a facility altered for the use of a public entity in a manner that affects or could 
affect the usability of the facility or part of the facility shall, to the maximum extent feasible, 
be altered such that the altered portion of the facility is readily accessible to and usable by 
individuals with disabilities. 28 CFR §35.151 

Elements altered or “alterations” are changes to existing facilities within an already 
developed public right of way where the work affects, or could affect, the usability of that 
facility. Some elements of the public right of way may be altered by the scope of a 
particular project, while other specific elements may not necessarily be altered by the same 
project. Elements or portions of elements that are altered by the project must be made 
readily accessible. 

2.02 Curb Ramps – Schedule for Providing Curb Ramps 

If a public entity has responsibility or authority over streets, roads, or walkways, its 
transition plan shall include a schedule for providing curb ramps. 28 CFR §35.150 

The Schedule for Providing Curb Ramps is shown in Appendix B and comprised of three 
parts: 

• Completed Roadway Improvement Projects with Curb Ramp Repairs 
• Programmed Roadway Improvement Projects with Curb Ramp Repairs 
• Stand Alone Curb Ramp Improvement Projects 

The Schedule for Providing Curb Ramps in Appendix B will be updated periodically 
following the release of the Final STIP. 

The following sub-sections give detail on the development of the schedule for curb ramps 
by incorporating completed and future programmed roadway improvement projects and 
stand alone curb ramp improvement projects. 

2.02.01 Programmed Roadway Improvement Projects with Curb Ramp Repairs 
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Newly constructed or altered streets, roads, and highways must contain curb ramps or 
other sloped areas at any intersection having curbs or other barriers to entry from a street 
level pedestrian walkway. 28 CFR §35.151 
Current and future planned roadway improvement projects are identified on the NDDOT 
“Statewide Transportation Improvement Plan” (STIP) located at: Civil Rights | NDDOT, 
under “Plans and Reports”, which is a four year plan of future proposed roadway 
improvement projects. Curb ramp improvements will be incorporated concurrently with 
the programmed roadway improvement project as follows: 

• New/Reconstruction projects will include curb ramp improvements within the limits of 
the planned project and be designed and constructed accessible. 

• Projects that are considered alterations to curb ramp facilities will include curb ramp 
improvements within the limits of the alteration and be designed and constructed 
accessible to the maximum extent feasible within the scope of the project, and within 
the physical constraints of the already built up environment. Examples of alteration 
type projects are: HBP overlays, Mill & HBP overlays, Major Concrete Repair, and Micro 
surfacing. 

*The Department of Justice mandates that "resurfacing beyond normal 
maintenance” is an alteration, and alterations such as resurfacing trigger the 
requirements to provide accessibility improvements for curb ramps. FHWA policy 
states that agencies should plan to incorporate curb ramps on all resurfacing 
projects beyond normal Maintenance where pedestrian routes (sidewalks) exist. 

• Maintenance type projects are not considered alterations and will generally not 
include curb ramp improvements unless otherwise included in the scope of the 
project. Examples of the maintenance type projects are: Chip Seals, Slurry Seals, 
Minor Concrete Pavement Repair, Dowel Bar Retrofits, Pavement Patching, 
Grinding, Crack Seals, Signing, Striping, filling pot holes, and fixing cracks. 

Completed and programmed roadway improvement projects with curb ramp repairs are 
shown in Appendix B and will be updated annually following the release of the Final 
STIP. 

2.02.02 Stand Alone Curb Ramp Improvement Projects 

There are existing curb ramp facility locations that do not have a future programmed 
roadway improvement project identified in the STIP to repair the curb ramps. These 
remaining curb ramp facilities will be programmed for future stand-alone curb ramp 
improvement projects with funding of $250,000 per year as shown in Appendix B and 
will be updated annually following the release of the Final STIP. 

The schedule for providing stand-alone curb ramp improvement projects was prioritized 

https://www.dot.nd.gov/about-nddot/civil-rights/title-vinondiscrimination-and-ada
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by utilizing a curb ramp database developed by the NDDOT. Every curb ramp facility 
within NDDOT right of way for the entire state was field-rated and prioritized using a 
rating system. 

a). Public Participation and Development – Advocacy Groups 

A public entity shall provide an opportunity to interested persons, including individuals 
with disabilities or organizations representing individuals with disabilities, to participate in 
the development of the transition plan by submitting comments. 28 CFR §35.150(d)(1). 

As part of the NDDOT Title VI and Nondiscrimination Program, the NDDOT conducted 
Advocacy Group Public Meetings, which was a joint opportunity to involve individuals with 
disabilities and organizations representing individuals with disabilities, to participate in the 
development of the transition plan by submitting comments and completing priority 
surveys. 

The NDDOT team of Title VI specialists conducted 8 Advocacy Group Public Meetings 
throughout the state, one in each District, during May/June of 2010. The purpose of these 
meetings was to establish statewide advocacy contacts, community outreach, and to 
summarize the services/programs of the NDDOT to generate communication, comments, 
and ideas on how the NDDOT can better serve the constituents of the representatives at 
these meetings, including the ADA Transition Plan. 

A power point presentation about the development of the NDDOT ADA Transition Plan 
was given at each of these meetings. The initial curb ramp inventory results were shown, 
the purpose and need of the Transition Plan was summarized, and a question and answer 
session followed. 

ADA Transition Plan surveys were attached to the invitation for the advocacy group public 
meetings, as well as handed out during the advocacy group public meetings. These surveys 
were generated to involve individuals with disabilities and representatives of individuals 
with disabilities in the development of the ADA Transition Plan. 

b). Rating Scoring System 

The schedule should first provide for pedestrian access upgrades to State and local government 
offices and facilities, transportation, places of public accommodation, and employers, followed 
by walkways serving other areas. 28 CFR §35.150(d)(2). 

A rating scoring system was established for field rating/evaluation of the existing curb 
ramp locations and inclusion into the curb ramp database. The goal of the rating scoring 
system is to establish a priority or schedule for providing curb ramps by utilizing the survey 
results from the advocacy group meetings, as well as giving priority to walkways serving 
entities covered by ADA, including State and local government offices and facilities, 
transportation, places of public accommodation, and employers, followed by walkways 
serving other areas. 
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To accomplish this goal, the rating scoring system is a double priority scoring system. Two 
items are rated for each curb ramp quadrant location: 
1) Location Priority and 2) Physical Priority 

1. Physical Priority - The physical condition is rated on a scale of 0 to 1 generated and 
incorporated from the advocacy group surveys. 

2. Location Priority - The location condition is rated on a scale of 0 to 1 based from 
incorporating 28 CFR §35.150(d)(2). 

In both instances, 1 is the highest priority, and 0 is the lowest priority. 

The elements controlling the incremental ratings from 0 to 1 for both the Physical and 
Location Priority are shown below: 

PHYSICAL PRIORITY 
Rating Description 

1 – No curb ramp Sidewalk present, but no curb ramp 
.8 – Non-compliant – High
Severity 

Condition that impedes path 

Ramp Slope 
> 15% 

Cross slopes 
> 5% 

Utility barrier or condition that 
impedes path 

.6 – Non-compliant Ramp Slope 
9.5% to 15% 

Cross slopes 
3% to 5% 

No landing or narrow landing 
(< 3’ width) 

.4 – One missing, but one there If existing curb ramp scores a higher rating, the higher 
rating will be used instead. 

.2 – Non-compliant – Low 
Severity 

Ramp Slope 
8.5% to 9.5% 

Cross Slopes 
2% to 3% 

Landing width 3’ to < 4’ 
No detectable warning panel 

0 – Compliant curb ramp Meets Access-Board Guidelines for Public ROW 

LOCATION PRIORITY 
Rating Description 

1 – Government & Health 
Facilities 

Post Office, Court House, Schools, Hospitals, Nursing 
Homes, 
Health Facilities etc… 

.8 –Commercial/Public Grocery Store, Civic Centers, Restaurants, Offices, etc… 

.6 – Residential Houses, Apartments, Condos, etc… 

.4 – Rural Undeveloped, rural, etc… 

.2 – Other Does not fall into any of above categories 
0 – Compliant curb ramp location Meets Access-Board Guidelines for Public ROW 

For example: 

• A corner has a sidewalk present but no curb ramps exist, and it is located near a 
hospital. It would receive a physical priority of 1 and a location priority of 1, which 
would be a total score of 2 for that corner. 

• If a curb ramp exists at a corner near a restaurant, but the curb ramp is non- compliant, 
it would receive a physical priority of 0.6 and a location priority of 0.8 for a total score 
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of 1.4 for that corner. 

These scores were averaged by city and highway and sorted from highest to lowest. 

The curb ramp database rating is intended to establish a systematic schedule of providing 
curb ramp improvements. 

2.03 Sidewalks 

Sidewalk facilities within NDDOT public right of way are improved on a project-by-project basis, 
concurrently with roadway improvement projects as follows: 

• New/Reconstruction type projects include complete sidewalk/pedestrian corridor 
improvements and repair within the urbanized limits of the project, unless where 
sparsity of population or other factors indicate an absence of need. All deficient 
sidewalk facility components will be reconstructed or retrofitted to accessible 
standards. 

• If any other type of project modifies a portion or portions of the sidewalk facility within 
the scope of the project, the project is considered an alteration to the sidewalk facility. 
If a project alters the sidewalk facility, the sidewalk facility within the limits of the 
project shall then be made accessible to the maximum extent feasible within the scope 
of the project. 

2.04 Accessible Pedestrian Signals (APS) 

Accessible pedestrian signal (APS) facilities within NDDOT public right of way are installed 
on a project-by-project basis concurrently with roadway projects as follows: 

• New/Reconstruction type projects will include installation of accessible pedestrian 
signals. 

• Any project that alters the signal controller and software, or installation of new signal 
system is considered an alteration to the signals requiring APS installation. 

2.05 Maintenance of Facilities 

A public entity shall maintain in operable working condition those features of facilities 
and equipment that are required to be readily accessible to and usable by persons with 
disabilities. 28 CFR §35.133. 

NDDOT and local municipalities designated through Cost Participation and Maintenance (CPM) 
agreements are responsible for the seasonal and structural maintenance of their respective 
facilities. NDDOT is examining its current policies and procedures to improve maintenance for 
pedestrian facilities. 



NDDOT 
ADA Transition Plan 

October 
2024 

Section 3 – Building and Related Site Elements 

3.01 Introduction and Background 

The Americans with Disabilities Act (ADA) of 1990 (amended 2010) dictates 
comprehensive civil rights protections to individuals with disabilities related to buildings 
owned by NDDOT. 

In 2012, the NDDOT evaluated its buildings with the use of a “Quick Look” Barrier 
Checklist. Buildings evaluated included Central Office building (remodeled in 2014), 
District buildings, offices for Drivers License and Traffic Safety as well as for Motor Vehicle, 
and rest areas. District buildings evaluated did not include non-public outlying storage 
buildings. Currently there are no transit facilities that are owned or operated by the 
NDDOT. 

The transition plan included the findings of the evaluation, detailed listing of necessary 
structural changes and projected costs. Most had a completion date of 2013, and a 
majority has been completed already. The districts have made great strides in replacing 
uneven pavement, adding ADA ramps, and adding disabled van and vehicle parking signs. 
Others were completed when the building was remodeled or replaced with a new building. 

3.02 Future Goals 

Training will be provided to NDDOT employees on how to conduct facility reviews. This group 
involves representation from each District, Central Maintenance and Central Headquarters. 

Office of Operations will prepare a detailed plan which identifies the obstacles with 
specific NDDOT facilities, describes the methods that will be used to make the facilities 
accessible, and taking steps necessary to achieve accessibility. 

Funding for compliance will come from several sources: Maintenance Division, Districts, or 
Financial Management. If a building is scheduled to be replaced or remodeled, then the 
changes may be delayed for action. 

The NDDOT official currently responsible for implementation of the Building Accessibility 
Transition Plan is Wayde L. Swenson, P.E., Office of Operations Director of NDDOT. 

Section 4 – Communications 
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4.01 Introduction and Background 

A public entity shall take appropriate steps to ensure that communications with 
applicants, participants, and members of the public with disabilities are as effective as 
communications with others. 28 CFR §35.160. 

4.02 Website Communications 

The NDDOT performs monthly accessibility testing of websites that it manages and 
funds. The NDDOT, in coordination with multiple other agencies in the State of North 
Dakota, uses the enterprise solution HiSoftware Compliance Sheriff to perform monthly 
accessibility testing. DOT also uses the HiSoftware desktop version AccVerify for initial 
page testing and validation prior to the pages being released. DOT’s goal is to make its 
websites 95% ADA compliant. 

4.03 Telecommunications 

Where a public entity communicates by telephone with applicants and beneficiaries, 
TDD’s or equally effective telecommunication systems shall be used to communicate 
with individuals with impaired hearing or speech. 28 CFR §35.161 

The NDDOT utilizes the Relay North Dakota program for effective communications with 
individuals with disabilities for all public communications at Relay North Dakota 711 or 
1-800-366-6888. 

4.04 Public Accommodations 

A public entity shall furnish appropriate auxiliary aids and services where necessary to 
afford an individual with a disability an equal opportunity to participate in, and enjoy the 
benefits of, a service, program, or activity conducted by a public entity. 28 CFR 
§35.160. 

All public meeting advertisements and press releases contain the following information 
concerning special accommodations for NDDOT public meetings: 

• The North Dakota Department of Transportation (NDDOT) will consider every 
request for reasonable accommodation to provide: 

o an accessible meeting facility or other accommodation for people with 
disabilities, 

o language interpretation for people with limited English proficiency (LEP), and 
o translations of written material necessary to access NDDOT programs and 

information. 

Appropriate provisions will be considered when the Department is notified at least 10 
days prior to the meeting date or the date the written material translation is needed. 
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To request accommodations, contact Heather Christianson, Civil Right Division, NDDOT 
at 701-328-2978 or civilrights@nd.gov. TTY users may use Relay North Dakota at 711 
or 1-800-366-6888. 

4.05 Statistical Data – Data Collection 

According to 23 CFR 200.9(b)(4), the NDDOT must have procedures to collect and 
analyze statistical data of participants and beneficiaries of NDDOT’s program. 
Collecting, analyzing, and maintaining statistical data are crucial elements of a 
nondiscrimination program. 

All public meetings for projects are required to utilize SFN 60149 NDDOT TITLE VI 
PUBLIC PARTICIPATION SURVEY for data collection on participant and beneficiary 
demographics. The goal is more data collection will be available on participants and 
beneficiaries of the NDDOT benefits, services, and programs. 

Section 5 – Transit 

5.01 Transit 

For rural transit projects in North Dakota, the ADA accessibility requirements are 
disseminated to the transit providers through mailings and attendance at Rural Transit 
Assistance Program (RTAP) funded workshops, seminars, and conferences. 

The Department funds new vehicles that are ADA Compliant and meet Federal Transit 
Administration (FTA) guidelines. The Department currently monitors 75% of operating 
vehicles that are ADA Compliant, or 252 out of 333 vehicles. All vehicles that have lifts or 
ramps must be inspected annually and transit providers are required to perform pre- trip 
inspections each day before vehicle shift and cycle their lifts and perform ramp discharge. 
NDDOT follows FTA’s useful life chart to insure that all vehicles stay within a normal life 
and do not over extend the safety or security of any vehicle. 

In addition, the Department provides guidance and information on ADA while 
administering FTA grant programs to the rural projects. Because the rural transit projects 
do not have the financial resources for major capital purchases on their own, nearly all 
new transit vehicles and equipment placed in the rural areas of North Dakota are funded 
with FTA grant programs through the ND Department of Transportation. The transit 
projects as well as the Department are responsible to make sure that adequate numbers 
of accessible vehicles are available in all areas of the state. 

mailto:civilrights@nd.gov
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Completed Roadway Improvement Projects with 
Curb Ramp Repairs 

Medora 

Walhalla 

Oakes 

Killdeer 

Dickinson 

Rugby 

Grand Forks 

Rugby 

Grafton 

Ashley 

Bismarck 

Bismarck 

Bismarck 

Bismarck 

Bismarck 

Killdeer 

St Thomas 

Jamestown 

Jamestown 

Bowman 

Edmore 

Scranton 

Stanley 

Finley 

Devils Lake 

Devils Lake 

Casselton 

Mandan 

Sheyenne 

Rugby 

Williston 

Lidgerwood 

Hankinson 

Finley 

Aneta 

Bismarck 

I 94B 

ND 32 

ND 1 

ND 22 

ND 22 

US 2 

US 81B 

ND 3 

ND 17 

ND 11 

ND 1804 

ND 810 

US 83 

US 83B 

US 83B 

ND 22 

ND 91 

US 52 

ND 20 

US 85 

ND 17 

ND 67 

ND 8 

ND 200 

ND 20 

ND 19 

ND 18 

ND1806 

US 281 

ND 3 

US 2B 

ND 11 

ND 11 

ND 32 

ND 32 

US 83B 

23114 SS-5-094(152)900 9/6/2024 

23210 SS-6-032(069)219 3/15/2024 

23196 SS-2-001(081)014 3/15/2024 

23546 RBD-XA-SS-5-022(142)109 1/26/2024 

23203 NHU-5-022(135)069 1/26/2024 

23510 NH-3-002(175)212 8/11/2023 

23349 NHU-6-081(111)940 6/23/2023 

23944 NH-3-003(036)202 5/12/2023 

23652 SS-6-017(057)127 4/14/2023 

22937 NDS-SS-2-011(041)035 3/3/2023 

23223 NHU-SU-1-804(050)072 1/13/2023 

23207 CVD-NHU-CPU-1-810(031)002 1/13/2023 

20097 SHE-1-083(118)901 1/13/2023 

20097 SHE-1-083(118)901 1/13/2023 

23202 NHU-1-083(140)900 11/18/2022 

22660 NDS-SS-5-022(133)104 11/18/2022 

23322 SS-6-091(005)900 5/13/2022 

23350 NHU-2-052(049)266 5/13/2022 

23177 CVD-NHU-2-020(026)000 4/8/2022 

23183 ARP-NH-5-085(082)017 4/8/2022 

22593 ARP-SS-6-017(053)077 4/8/2022 

22940 ARP-SS-5-067(014)000 4/8/2022 

22657 NDS-SS-7-008(034)156 3/11/2022 

23292 ARP-NH-8-200(036)359 3/11/2022 

22907 CVD-NHU-3-020(135)102 2/11/2022 

22908 CVD-NHU-3-019(070)155 2/11/2022 

22828 SS-8-018(103)074 2/11/2022 

22903 NHU-1-806(055)069 1/21/2022 

21504 NH-3-281(128)128 11/19/2021 

22928 NH-3-003(034)201 11/19/2021 

22906 NHU-CPU-7-002(175)900 11/19/2021 

22248 SS-8-011(043)153 10/22/2021 

22247 SS-8-011(042)165 10/22/2021 

22974 SS-6-032(066)112 5/14/2021 

22975 SS-6-032(067)130 5/14/2021 

22836 SHE-1-083(137)901 4/9/2021 

28 $238,000 

29 $246,500 

33 $280,500 

34 $289,000 

92 $782,000 

1 $8,500 

25 $212,500 

12 $102,000 

8 $68,000 

20 $170,000 

15 $127,500 

43 $365,500 

30 $255,000 

19 $161,500 

12 $102,000 

26 $221,000 

22 $187,000 

6 $51,000 

47 $399,500 

22 $187,000 

8 $68,000 

13 $110,500 

13 $110,500 

3 $25,500 

34 $289,000 

5 $42,500 

42 $357,000 

24 $204,000 

6 $51,000 

13 $110,500 

23 $195,500 

27 $229,500 

7 $59,500 

27 $229,500 

7 $59,500 

16 $136,000 

PCN Project Bid Open Quadrant / 
Repairs 

Count 

Cos City Name Highway 
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Williston 

Arthur 

Mott 

Minto 

Mohall 

Grand Forks 

Mandan 

Minot 

Minot 

Hettinger 

Valley City 

Jamestown 

Halliday 

Lisbon 

Dickinson 

Grand Forks 

Grand Forks 

Dickinson 

Fargo 

Grand Forks 

Grand Forks 

Devils Lake 

Fargo 

Jamestown 

Fort Totten 

Fargo 

Courtenay 

Velva 

Velva 

Fargo 

Langdon 

Mandan 

Minot 

Langdon 

Grafton 

Casselton 

Grafton 

Rugby 

Glen Ullin 

US 2B 

ND 18 

ND 21 

US 81 

ND 5 

US 81B 

I 94B 

US 2B 

US 2B 

US 12 

I 94B 

US 52 

ND 8 

ND 32 

I 94B 

US 81B 

US 2B 

I 94B 

US 10 

US 2B 

US 2B 

US 2 

US 10 

ND 20 

ND 57 

US 81B 

ND 20 

ND 41 

US 52 

US 81B 

ND 1 

ND 6 

US 2B 

ND 5 

ND 17 

ND 18 

US 81 

US 2 

ND 49 

22529 CVD-UGP-7-993(055) 3/12/2021 

22246 SS-8-018(095)089 3/12/2021 

22827 NH-5-021(027)053 2/5/2021 

22574 TAC-6-081(106)181 2/5/2021 

22250 NH-4-005(037)126 2/5/2021 

21884 HEU-6-081(094)940 11/13/2020 

22282 UGP-SU-NHU-1-094(202)915 11/13/2020 

22216 NH-4-002(125)905 11/13/2020 

22446 NHU-4-002(131)906 11/13/2020 

22251 NH-5-012(047)073 10/16/2020 

22280 UGP-SU-2-999(051) 10/16/2020 

22279 UGP-NHU-2-052(043)264 8/7/2020 

21856 SS-X-5-008(050)113 4/17/2020 

21812 SS-8-032(042)021 3/6/2020 

22219 IM-NHU-5-094(132)903 3/6/2020 

22211 NHU-6-081(101)943 2/7/2020 

21842 SU-6-002(126)910 2/7/2020 

22275 UGP-5-094(134)905 2/7/2020 

21170 CPU-NHU-8-010(041)939 11/8/2019 

21843 NHU-6-297(011)003 4/12/2019 

21841 NHU-6-002(125)911 4/12/2019 

22183 NHU-3-002(161)268 4/12/2019 

22352 CPU-NHU-8-010(043)940 3/8/2019 

21645 NH-2-020(019)000 5/11/2018 

21811 NH-3-057(056)000 4/13/2018 

21168 UGP-NHU-CPU-8-081(038)927 4/13/2018 

18854 SS-2-020(017)027 3/9/2018 

19748 SNH-4-052(073)112 2/9/2018 

19748 SNH-4-052(073)112 2/9/2018 

21400 NHU-8-081(039)924 11/17/2017 

18871 SNH-3-005(009)278 4/21/2017 

17917 NHU-1-006(018)066 4/21/2017 

21171 NHU-4-002(115)906 4/21/2017 

18871 SNH-3-005(009)278 4/21/2017 

21289 NH-6-017(043)127 3/17/2017 

20341 SS-CPU-8-018(080)075 3/17/2017 

21288 NH-6-081(091)190 3/17/2017 

21657 NH-3-002(152)209 3/17/2017 

20677 SS-NH-1-049(027)067 12/16/2016 

11 $93,500 

6 $51,000 

11 $93,500 

22 $187,000 

11 $93,500 

5 $42,500 

89 $756,500 

59 $501,500 

28 $238,000 

36 $306,000 

14 $119,000 

71 $603,500 

16 $136,000 

41 $348,500 

2 $17,000 

42 $357,000 

44 $374,000 

4 $34,000 

21 $178,500 

4 $34,000 

12 $102,000 

25 $212,500 

16 $136,000 

2 $17,000 

8 $68,000 

30 $255,000 

7 $59,500 

3 $25,500 

2 $17,000 

15 $127,500 

2 $17,000 

15 $127,500 

19 $161,500 

11 $93,500 

3 $25,500 

4 $34,000 

46 $391,000 

1 $8,500 

1 $8,500 

City Name Highway PCN Project Bid Open Quadrant / 
Repairs 

Count 

Cos 
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Valley City 

Portal 

Grand Forks 

Valley City 

Valley City 

Williston 

Devils Lake 

Devils Lake 

Dunseith 

Cavalier 

Cavalier 

Beulah 

Amidon 

Dawson 

Mott 

New Town 

Surrey 

Ellendale 

Williston 

Williston 

Thompson 

Four Bears 

Park River 

Nome 

New Town 

Grand Forks 

Enderlin 

Devils Lake 

Grand Forks 

Devils Lake 

Cando 

Beach 

Maddock 

Towner 

Golva Center 

Michigan 

Rolla 

Ray 

I 94B 

US 52 

ND 297 

I 94B 

I 94B 

US 2B 

ND 20 

ND 19 

US 281 

ND 5 

ND 18 

ND 49 

US 85 

ND 3 

ND 8 

ND 23 

US 2 

ND 11 

ND 1804 

US 2B 

ND 15 

ND 23 

ND 17 

ND 32 

ND 23 

US 81B 

ND 46 

ND 20 

US 2 

ND 19 

US 281 

ND 16 

ND 30 

ND 14 

ND 16 

ND 48 

ND 35 

US 281 

US 2 

16869 NHU-2-094(084)930 11/18/2016 

18613 SOIB-7-052(027)000 11/18/2016 

20832 NHU-6-297(008)000 11/18/2016 

16868 NHU-2-094(083)929 11/18/2016 

20593 NHU-2-094(130)931 11/18/2016 

21166 NHU-7-002(161)903 11/18/2016 

17504 NHU-3-020(074)103 10/14/2016 

17505 NHU-3-019(044)155 10/14/2016 

21204 NH-3-281(122)253 4/8/2016 

17842 SNH-6-005(025)313 3/18/2016 

18279 SS-6-018(057)224 3/18/2016 

18686 SOIB-5-049(014)082 11/20/2015 

18931 SOIB-5-085(063)041 11/13/2015 

17707 NH-RSS-1-003(034)059 10/9/2015 

18243 SOIB-5-008(041)045 3/24/2015 

17879 SOIB-SAP-CPU-7-023(030)049 3/24/2015 

17121 SOIB-4-002(079)150 3/20/2015 

20645 SS-2-011(036)061 5/9/2014 

19957 SS-9-999(292) 5/9/2014 

20104 NHU-7-002(143)901 5/9/2014 

16799 SS-RSS-6-015(013)114 5/9/2014 

19957 SS-9-999(292) 5/9/2014 

18943 SS-6-017(035)111 3/14/2014 

20278 SS-2-032(026)055 3/14/2014 

20325 SOIA-CPU-7-804(049)247 2/7/2014 

20102 S-NHU-6-081(083)941 2/7/2014 

18991 SS-8-046(025)079 2/7/2014 

20101 S-NHU-3-002(143)268 11/15/2013 

20103 S-NHU-6-002(111)354 11/15/2013 

20101 S-NHU-3-002(143)268 11/15/2013 

19254 SNH-3-281(113)189 10/25/2013 

20010 SS-9-999(294) 7/26/2013 

19956 SS-9-999(291) 7/26/2013 

19956 SS-9-999(291) 7/26/2013 

20010 SS-9-999(294) 7/26/2013 

20010 SS-9-999(294) 7/26/2013 

19956 SS-9-999(291) 7/26/2013 

18867 SNH-3-281(108)232 5/17/2013 

19702 SOIA-7-002(119)053 4/19/2013 

8 $68,000 

7 $59,500 

50 $425,000 

14 $119,000 

4 $34,000 

9 $76,500 

9 $76,500 

2 $17,000 

17 $144,500 

32 $272,000 

15 $127,500 

12 $102,000 

2 $17,000 

6 $51,000 

14 $119,000 

29 $246,500 

2 $17,000 

4 $34,000 

22 $187,000 

20 $170,000 

5 $42,500 

15 $127,500 

26 $221,000 

2 $17,000 

6 $51,000 

54 $459,000 

2 $17,000 

7 $59,500 

8 $68,000 

5 $42,500 

13 $110,500 

7 $59,500 

2 $17,000 

25 $212,500 

1 $8,500 

11 $93,500 

6 $51,000 

22 $187,000 

13 $110,500 

City Name Highway PCN Project Bid Open Quadrant / 
Repairs 

Count 

Cos 
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Bowbells 

Hazen 

Gwinner 

Pick City 

Grand Forks 

Elgin 

Wyndmere 

Dickinson 

Mc Cluskey 

Rolette 

Hague 

Hunter 

Larimore 

Westhope 

Williston 

Devils Lake 

Dickinson 

Minot 

Mayville 

Alexander 

Lehr 

Wishek 

Bismarck 

Fargo 

Oakes 

Beulah 

Cooperstown 

Cando 

Harvey 

Portland 

Mayville 

Hunter 

Grand Forks 

Hillsboro 

Bismarck 

Belcourt 

Grafton 

Grafton 

Grand Forks 

ND 8 

ND 200 

ND 13 

ND 200 

US 81B 

ND 21 

ND 18 

I 94B 

ND 200 

ND 66 

ND 11 

ND 18 

ND 18 

US 83 

US 2 

ND 20 

ND 22 

US 83 

ND 200 

US 85 

ND 30 

ND 13 

I 94B 

US 81B 

ND 1 

ND 49 

ND 45 

ND 17 

US 52B 

ND 18 

ND 18 

US 52B 

US 2 

ND 200 

ND 810 

US 281 

US 81 

ND 17 

ND 297 

19207 SOI-SOIA-CP-7-008(026)174 4/19/2013 

16162 NH-RSN-5-200(017)152 4/19/2013 

17144 NH-8-013(040)318 2/15/2013 

17714 HES-SS-RSS-1-200(056)169 11/16/2012 

18756 SU-6-081(078)940 11/16/2012 

17716 SS-1-021(015)069 11/16/2012 

17876 SS-8-018(065)025 11/16/2012 

17394 SU-SIM-5-094(063)903 11/16/2012 

19885 SS-9-999(287) 7/20/2012 

19885 SS-9-999(287) 7/20/2012 

19885 SS-9-999(287) 7/20/2012 

19885 SS-9-999(287) 7/20/2012 

19885 SS-9-999(287) 7/20/2012 

19885 SS-9-999(287) 7/20/2012 

19801 SOI-7-002(123)014 5/18/2012 

18114 H-3-020(089)101 5/18/2012 

17363 SU-5-022(081)070 4/20/2012 

18192 S-NHU-4-083(101)197 3/23/2012 

17934 SNH-RSS-8-200(025)384 3/23/2012 

18790 SNH-7-085(056)161 3/23/2012 

18627 SS-RSS-2-030(009)000 3/23/2012 

18073 SNH-2-013(035)232 3/23/2012 

18751 SHE-1-094(144)161 2/17/2012 

18103 SU-8-081(032)927 1/20/2012 

17729 SS-RSS-2-001(057)014 5/20/2011 

17466 SS-RSS-5-049(008)101 5/20/2011 

17855 SS-6-045(002)000 5/20/2011 

17757 SS-3-017(021)038 4/15/2011 

18596 SNH-4-052(061)910 4/15/2011 

16354 SNH-RSN-8-018(051)121 4/15/2011 

16354 SNH-RSN-8-018(051)121 4/15/2011 

18596 SNH-4-052(061)910 4/15/2011 

17032 S-NHU-6-002(086)355 3/18/2011 

16846 SS-RSS-8-200(021)396 3/18/2011 

17151 NHU-1-810(021)002 3/18/2011 

17537 SHE-3-281(099)238 3/18/2011 

17044 SU-S-NHU-6-017(028)127 11/19/2010 

17044 SU-S-NHU-6-017(028)127 11/19/2010 

18014 SCB-SU-6-297(007)002 11/19/2010 

25 $212,500 

5 $42,500 

26 $221,000 

12 $102,000 

23 $195,500 

8 $68,000 

2 $17,000 

95 $807,500 

15 $127,500 

5 $42,500 

10 $85,000 

12 $102,000 

8 $68,000 

7 $59,500 

8 $68,000 

1 $8,500 

16 $136,000 

3 $25,500 

12 $102,000 

7 $59,500 

16 $136,000 

36 $306,000 

4 $34,000 

79 $671,500 

24 $204,000 

9 $76,500 

33 $280,500 

19 $161,500 

19 $161,500 

37 $314,500 

12 $102,000 

8 $68,000 

7 $59,500 

17 $144,500 

1 $8,500 

17 $144,500 

10 $85,000 

22 $187,000 

8 $68,000 

City Name Highway PCN Project Bid Open Quadrant / 
Repairs 

Count 

Cos 
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Hazen 

Fort Totten 

Gackle 

Courtenay 

Langdon 

Marmarth 

Richardton 

Bismarck 

Bismarck 

Fargo 

Rugby 

Devils Lake 

Napoleon 

Dodge 

West Fargo 

Hannaford 

Valley City 

Minto 

Ellendale 

Hunter 

Carrington 

Velva 

Linton 

Fargo 

Fargo 

Mandan 

St Thomas 

Minot 

Fargo 

Watford City 

Minot 

Dickinson 

Bottineau 

Minot 

Fargo 

Fargo 

Fargo 

Lamoure 

ND 200 

ND 57 

ND 56 

ND 9 

ND 5 

US 12 

ND 8 

US 83B 

US 83B 

US 10 

ND 3 

ND 20 

ND 3 

ND 200 

US 10 

ND 1 

I 94B 

US 81 

US 281 

I 94B 

US 52 

ND 41 

US 83 

US 81B 

ND 294 

ND1806 

ND 91 

US 83 

US 81B 

ND 23 

US 83 

ND 22 

ND 5 

US 52B 

US 10 

US 10 

US 10 

ND 13 

16161 SNH-5-200(016)150 10/15/2010 

18176 SER-SS-3-057(044)006 6/18/2010 

16358 SS-2-056(022)027 5/21/2010 

18071 SS-2-009(017)011 4/23/2010 

17443 SNH-3-005(006)278 4/23/2010 

17417 SS-5-012(036)000 4/16/2010 

17647 STM-SS-5-008(033)064 10/16/2009 

17102 STM-SU-1-083(087)900 6/19/2009 

17101 STM-SU-1-083(086)900 6/19/2009 

17928 STM-SU-8-010(034)938 6/19/2009 

17538 STM-SS-3-003(023)201 6/5/2009 

17927 STM-SU-3-020(081)102 6/5/2009 

16409 SS-1-003(029)051 4/17/2009 

16348 SNH-5-200(019)095 4/17/2009 

17425 NHU-8-010(030)934 4/17/2009 

16333 SS-TES-6-001(024)104 3/20/2009 

17518 SU-2-094(098)930 3/20/2009 

16842 SNH-6-081(071)181 3/20/2009 

16382 SNH-2-281(031)000 3/20/2009 

17472 SS-5-094(066)900 3/20/2009 

16835 SNH-3-052(035)222 2/20/2009 

16889 SS-4-041(011)073 2/20/2009 

16727 SNH-1-083(081)025 2/20/2009 

15183 SU-U-CMU-8-081(028)921 2/20/2009 

15370 AC-HPU-U-CMU-8-294(006)001 11/21/2008 

15887 AC-HPU-U-CMU-TEU-1-806(038)070 4/11/2008 

14060 SS-6-091(002)900 2/15/2008 

15182 AC-HPU-NHU-4-083(060)200 2/15/2008 

15186 U-CMU-8-081(029)920 1/18/2008 

15926 SNH-STN-7-023(026)000 11/16/2007 

16862 AC-HPU-CMU-4-083(076)201 2/9/2007 

15860 AC-HPU-SU-5-022(069)072 5/19/2006 

14108 AC-NH-RSN-TEN-4-005(015)177 3/17/2006 

15508 AC-SU-RSU-4-052(052)900 11/19/2004 

15495 NHU-8-010(025)937 2/20/2004 

13475 AC-IM-8-029(052)065 12/17/2003 

12212 AC-NHU-8-010(021)936 12/17/2003 

947 AC-NH-2-013(020)278 11/21/2003 

6 $51,000 

2 $17,000 

20 $170,000 

13 $110,500 

16 $136,000 

3 $25,500 

20 $170,000 

51 $433,500 

25 $212,500 

6 $51,000 

5 $42,500 

2 $17,000 

25 $212,500 

4 $34,000 

58 $493,000 

8 $68,000 

2 $17,000 

5 $42,500 

50 $425,000 

2 $17,000 

26 $221,000 

19 $161,500 

5 $42,500 

22 $187,000 

53 $450,500 

14 $119,000 

5 $42,500 

16 $136,000 

39 $331,500 

34 $289,000 

22 $187,000 

29 $246,500 

38 $323,000 

18 $153,000 

59 $501,500 

8 $68,000 

52 $442,000 

30 $255,000 

City Name Highway PCN Project Bid Open Quadrant / 
Repairs 

Count 

Cos 
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3549 $30,166,500 

City Name Highway PCN Project Bid Open Quadrant / 
Repairs 

Count 

Cos 



Friday, September 20, 2024 Page 1 of 1

Programmed Roadway Improvements Projects 
with Curb Ramp Repairs 

City Name Highway PCN Project Bid Open Quadrant 
Count 

Repairs Cost 

Mandan I 94B 23277 SU-CPU-FTF-1-094(223)919 11/15/2024 3 2 $17,000 

Williston US 2B 23335 NHU-SU-CPU-7-002(178)019 1/1/2025 8 8 $68,000 

Williston US 2 23335 NHU-SU-CPU-7-002(178)019 1/1/2025 4 4 $34,000 

Grand Forks US 81B 23739 NHU-6-081(115)943 1/1/2026 31 30 $255,000 

Fargo US 10 23199 NHU-CPU-8-010(046)938 1/1/2026 28 19 $161,500 

Dickinson I 94B 23695 NHU-IM-5-094(160)903 1/1/2026 20 4 $34,000 

Jamestown US 52 23746 NHU-2-052(052)264 1/1/2027 5 3 $25,500 

Grand Forks US 2 23740 NHU-6-002(142)355 1/1/2027 43 43 $365,500 

Bismarck US 83B 23743 NHU-1-083(146)900 1/1/2027 21 16 $136,000 

Bismarck US 83B 23742 NHU-SU-1-083(145)901 1/1/2027 13 12 $102,000 

176 141 $1,198,500 

Programmed Roadway Improvements Projects with Curb Ramp Repairs 



Stand Alone Curb Ramp Improvement Projects 
City Name Highway PCN Projected Year Quadrant Count Repairs Cost Rating 

Minot US 83 2029-2032 63 63 $945,000 0.78 

Burlington US 2 2033 1 1 $15,000 0.6 

Fargo US 81B 2034-2047 249 221 $3,315,000 0.52 

Jamestown US 52 2048-2050 44 42 $630,000 0.44 

Williston US 2B 2050-2051 40 32 $480,000 0.38 

Stanley ND 8 2052 2 2 $30,000 0.2 

Bismarck ND 1804 2052 9 6 $90,000 0.18 

Mandan ND1806 2052 8 8 $120,000 0.13 

416 375 $5,625,000 

Stand Alone Curb Ramp Improvement Projects 


	 Section 2 – Public Rights of Way
	 Section 3 – Building and Related Site Elements
	 Section 4 – Communications
	 Section 5 – Transit

