

PROJECT: HEU-6-081(094)940 GRAND FORKS 32ND AVE (I-29-20TH ST) TYPE OF IMPROVEMENT: SAFETY
 PCN: 21884 PROJECT LENGTH: 1.6027 FHWA INTERACTION: LIMIT
 PROJECT COMPLETE DATE: 08/16/2019 BID OPENING DATE: 10/11/2019
 TYPES OF WORK: SIGNALS TURN LANES

EST. #	PROJECTED DAYS	PROJECTED START	ACTUAL END	PROJECTED END	SEQ #	ACTIVITY/TASK	DIVISION	NON-DOT ENTITY
0			03/13/2018	03/13/2018	3	MILESTONE COMMITTEE REVIEW	PROGRAMMING	
				02/21/18				
0				02/21/2018	15	SCOPING REPORT	PROGRAMMING	
0		02/13/2018		09/25/2017	20	TRAFFIC DATA	PLANNING & PROGRAMMING	
0				07/01/2018	130	FIELD REVIEW	LOCAL GOVERNMENT	CONSULTANT
0				07/08/2018	160	SOLICITATION OF VIEWS	LOCAL GOVERNMENT	CONSULTANT
0				09/15/2018	205	PUBLIC INPUT MEETING	LOCAL GOVERNMENT	CONSULTANT
0				08/01/2018	250	TRAFFIC OPERATIONS	PROGRAMMING	
0				11/15/2018	303	DRAFT PROGRAMMATIC CATEX	LOCAL GOVERNMENT	CONSULTANT
0				12/15/2018	313	PROGRAMMATIC CATEX	LOCAL GOVERNMENT	CONSULTANT
0				02/21/2018	330	ASSIGN PROJECT DESIGNER	DESIGN	CONSULTANT
0				10/15/2018	460	SECTION 106 COMPLIANCE(CULTURAL RESOURC	ETS	CONSULTANT
0				11/15/2018	503	GROUND SURVEY	DESIGN	CONSULTANT
0				11/15/2018	515	SURVEY TRANSMITTAL	DESIGN	
0				04/08/2018	550	PRELIMINARY ENGINEERING (PE) AGREEMENT	PROGRAMMING	
0				12/01/2018	550	PRELIMINARY UTILITY COORDINATION	LOCAL GOVERNMENT	CONSULTANT
0				03/01/2019	551	PRELIMINARY UTILITY ENGINEERING	LOCAL GOVERNMENT	CONSULTANT
0				07/16/2019	820	PLANS IN HAND FIELD INSPECTION	LOCAL GOVERNMENT	CONSULTANT
0				07/16/2019	821	ITS CHECKLIST	MAINTENANCE & ENGINEERING	
0				08/02/2019	825	PLAN DELIVERY TO DESIGN DIV	LOCAL GOVERNMENT	CONSULTANT
0				08/16/2019	828	PLAN COMPLETION DATE	LOCAL GOVERNMENT	CONSULTANT
0				05/01/2019	830	UTILITY CONFLICT PLANS	DESIGN	CONSULTANT
0				08/16/2019	870	PROJECT COMPLETION	LOCAL GOVERNMENT	CONSULTANT
0				07/16/2019	893	CPM INFO TO LOCAL GOVT	LOCAL GOVERNMENT	CONSULTANT
0				08/16/2019	895	COST MAINTENANCE AGREEMENT	LOCAL GOVERNMENT	